

	B	C	D	E	F	G	H	I	J	K	O	P
1	CT-EEB 2013 EVALUATION PROJECTS UPDATE -						PART I - MONTHLY STATUS SUMMARY					
2	3/7/2016	Blue-Highlighted rows are completed projects					Reports tasks completed by Project Contractors			Reports R4, R31, R46, R152 are linked / combined.		
3	Project (and last initial of consultant)	Budget	Spent	Percent Spent	Percent Done	Review Draft due (orig)	Current Challenges / Concerns / Issues	Last Task Completed	Current task, status, expected finish date	Next step and its deadline	Last Update	Cmte Review Rept expected
8	R4.HES & IE Process Eval (w/H&S, EUL/Persist, NEI) (S)	\$361,000	\$361,000	100%	99%	1/1/2016	None	Public review February, 2016	Responding to public review, March 2016	Finalize per public review, March 2016	3/3	later 12/2015
19	R15.Potential for Res. Measures in SF Homes: Follow-on to Weatherization Study (S)	\$279,194	\$279,194	100%	98%	Jun-14	None	Public review January 2016	Responding to public review, March 2016	Finalize per public review, February 2016	3/3	Late Dec 2015
31	R31 Real Time Data Collection(S)	\$76,000	\$76,000	100%	98%	Jan-16	None	Public review February, 2016	Responding to public review, March 2016	Finalize per public review, March 2016	3/3	12/2015 to SERA, cmte with
32	R32. CL&P Behavior Year 2(S)	\$56,000	\$56,000	100%	100%	Sep-15	Clarifications on addressing public review comments, delivered February 1	Public review February, 2016	Responding to public review, March 2016	Finalize per public review, March 2016	3/3	11/2015
33	R33. Database Improvement(S)	\$19,000	\$19,000	100%	85%	Oct-15		Finalized on January 29	Finalized on January 29	Finalized on January 29	2/2	11/2015
34	R46 Financing Evaluations	\$75,000	\$75,000	100%	99%	Jan-16	None	Public review February, 2016	Responding to public review, March 2016	Finalize per public review, March 2016	3/3	later 12/2015
40	R91 Engineering Disconnect	\$95,000	\$76,900	81%	99%	Dec-15	None	Public review, February 2016	Finalizing per public review, March 2016	Finalizing per public review, March 2016	3/3	11/2015 or 12/2015
41	R113 Ductless Heat Pump Impact Evaluation	\$159,000	\$159,000	100%	75%	Feb-15		Draft report to Evaluation Team Principal-in-Charge, February 25, 2016	Prepping report for public review, March 2016	Prepping report for public review, March 2016	3/3	late Dec 2015+
42	R151 HES Air Sealing, Duct Sealing, and Insulation Practices Study	\$450,000	\$384,800	86%	99%	Dec-15		Public review, December 2015	Finalizing per public review, March 2016	Finalizing per public review, March 2016	3/3	12/2015
43	R152 Process Evaluation of Community Based Programs	\$42,000	\$42,000	100%	95%	1-Jan-16	None	Public review February, 2016	Responding to public review, March 2016	Finalize per public review, March 2016	3/3	12/2015
44	R154. Lighting onsite	\$185,000	\$185,000	100%	100%	November		Finalized, January 29, 2015	0	Presentation, March 7, 2016	3/3	11/2015
45	R157. Multifamily Process	\$150,000	\$150,000	100%	99%	Dec-15		Delivered final report to EEB Consultant, March 2016	0	Presentation, March 2016	3/3	12/2015
46	C1630. Largest Energy & Demand Savers Evaluation	\$415,000	\$4,514	1%	99%	6/1/2017	Phase 1 purchase order from United Illuminated	Edited Data Request discussed with Evaluation Administrator. 3/1/2016	tracking data. Drafting first of two data requests, soliciting program tracking data from the utilities. Expected finish date is 4/1/16	Submit program data request. 3/4/16	3/2	6/1/2017
47	C1639. SBEA Impact & Process Evaluation	\$564,000	\$0	0%	99%	3/20/2017	Data request to obtain the program participation data.	Data request on 3/2/2016	Data request, waiting to receive data, 3/18/2016	Utilities to clarify data related questions before 3/14/2016.	3/3	3/20/2017

	B	C	D	E	F	G	H	I	J	K	O	P
1	CT-EEB 2013 EVALUATION PROJECTS UPDATE -						PART 1 - MONTHLY STATUS SUMMARY					
2	3/7/2016	Blue-Highlighted rows are completed projects					Reports tasks completed by Project Contractors			Reports R4, R31, R46, R152 are linked / combined.		
3	Project (and last initial of consultant)	Budget	Spent	Percent Spent	Percent Done	Review Draft due (orig)	Current Challenges / Concerns / Issues	Last Task Completed	Current task, status, expected finish date	Next step and its deadline	Last Update	Cmte Review Rept expected
48	R1613. Res HVAC & DHW Upstream Pgm Impact & Process Eval						RFP Project voted; contract being worked on					
49	R1615. Res Lighting LED NTG Study						RFP Project voted; contract being worked on					