

	B	C	D	E	F	G	CT_ProjInfoSumm_All_SERA_011116_v103.xlsx	J	K	O	
1	<b>CT-EEB 2013 EVALUATION PROJECTS UPDATE -</b>						<b>PART 1 - MONTHLY STATUS SUMMARY</b>				
2	Blue-Highlighted rows are completed projects						Reports tasks completed by Project Contractors		1/11/16		
3	Project (and last initial of consultant)	Budget	Spent	Percent Spent	Percent Done	Review Draft due (orig)	Current Challenges / Concerns / Issues	Last Task Completed	Current task, status, expected finish date	Next step and its deadline	Last Updated
8	R4.HES & IE Process Eval (w/H&S, EUL/Persist, NEI) (S)	\$361,000	\$361,000	100%	90%	1/1/2015	None	Public review Executive Summary delivered Dec. 31, 2015	Overall report, draft delivered to EEB Consultant Jan. 7, 2016	Revise draft for public review, January 2016	1/7
19	R15.Potential for Res. Measures in SF Homes: Follow-on to Weatherization Study (S)	\$279,194	\$279,194	100%	95%	Jun-14	None	Draft delivered to EEB Consultant on Jan. 7, 2016	Draft delivered to EEB Consultant on Jan. 7, 2016	Revise draft for public review, January 2016	1/7
31	R31 Real Time Data Collection(S)	\$76,000	\$76,000	100%	85%	Nov-15	None	Executive Summary delivered Dec. 31, 2015	Overall report, draft delivered to EEB Consultant Jan. 7, 2016	Revise draft for public review, January 2016	1/7
32	R32. CL&P Behavior Year 2(S)	\$56,000	\$56,000	100%	95%	Sep-15	0	Under public review, December 2015	Under public review, December 2015	Revise per public review, January 2016	1/7
33	R33. Database Improvement(S)	\$19,000	\$19,000	100%	85%	Oct-15		Public review, December 2015	Revising per public review, January 2015	Revising per public review, January 2015	1/7
34	R46 Financing Evaluations	\$75,000	\$75,000	100%	90%	Dec-15	None	Public review Executive Summary delivered Dec. 31, 2015	Overall report, draft delivered to EEB Consultant Jan. 7, 2016	Revise draft for public review, January 2016	1/1
40	R91 Engineering Disconnect	\$95,000	\$72,900	77%	90%	Dec-15	None	Under public review, December 2015	Under public review, December 2015	Revise per public review, January 2016	1/7
41	R113 Ductless Heat Pump Impact Evaluation	\$159,000	\$91,500	58%	60%	Feb-15	0	Completed telephone survey, December 2015	On-site visits, vendor interviews, January 2016	Analysis and reporting, February 2016	1/7
42	R151 HES Air Sealing, Duct Sealing, and Insulation Practices Study	\$450,000	\$370,800	82%	90%	Dec-15	0	Under public review, December 2015	Under public review, December 2015	Revise per public review, January 2016	1/7
43	R152 Process Evaluation of Community Based Programs	\$42,000	\$42,000	100%	90%	1-Nov-15	None	Public review Executive Summary delivered Dec. 31, 2015	Overall report, draft delivered to EEB Consultant Jan. 7, 2016	Revise draft for public review, January 2016	1/7
44	R154. Lighting onsite	\$185,000	\$185,000	100%	95%	November	0	Public review complete, December 2015	Responding to public review, January 2016	Finalize report, January 2016	1/7
45	R157. Multifamily Process	\$150,000	\$130,500	87%	90%	Dec-15	0	Under public review, December 2015	Under public review, December 2015	Revise per public review, January 2016	1/7