

	A	B	C	D	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	Y	Z	AA	AB	AC	AD		
3				CT-EEB EVALUATION PROJECTS - GANTT CHART																<div style="border: 1px solid black; padding: 2px;"> Current Project Stage Color coding (light/dark): Blue cell: contracting / scope refinement Green cell: data coll'n / analysis Red cell: Drafting report / Active comment period Black cell: project complete Yellow: project presentation scheduled Red Outline: Issue / problem </div>					Nov-22	
4					2022					NOW=>					2023										Data Issues	
5	Row	Firm	EA	Project	M	J	J	A	S	O	N	D	J	F	M	A	M	J	Summary / Update for Evaluation Committee	Project Stage	% Done	% Spent	Renew-waiting; Red=Problems			
6	1	DNV	PJ	C1906 SEM Design and Evaluation (PJ)															Process Evaluation Ongoing - Process evaluation analysis and report being drafted		70%	80%				
7	2	DNV	DG/PJ	C2014 C&I Lighting Saturation and Remaining Potential(DG/PJ)															Fielding customer NTG survey		70%	78%				
8	3	DNV	PJ/RK	C2211 BES-O&M - RCx Impact & Process(PJ/RK)															call with utilities and tech consultants ongoing - calls with UI and tech consultants have occurred, awaiting call with	2	2	1%	4%			
9	4	DNV	PJ/RK	C2230-HEAT PUMP & ELECTRIFICATION STUDY(PJ/RK)															call with PAs and tech consultants ongoing- call with utilities has occurred, awaiting call with technical consultants	2	2	2%	3%			
10	5	DNV	PJ/RK	C2201-COMMERCIAL BASELINE STUDY & DATABASE(PJ/RK)															call with PAs and tech consultants ongoing, calls with UI and tech consultants have occurred, awaiting call with	2	2	2%	2%			
11	6	Mich	DG/PJ	C2117 - RCx Persistence Study (DG/PJ)															Team is compiling results into draft report.			90%	92%			
12	7	Mich	PJ/RK	C2203 - Agricultural Market and Baseline Assessment(PJ/RK)															Team held internal kickoff with EA Team on 9/26 and is refining scope.	2	3	1%	0%			
13	8	NMR	DG/PJ	C1902 ECB NTG and Baseline(DG/PJ)															Analysis in progress. Draft report in progress by end of November.			85%	93%			
14	9	NMR	RW/LS	R1968 RNC Baseline and Code Compliance(RW/LS)															Scheduling/recruiting efforts with Eversource & UI sample in progress. 55 sites complete, 2 scheduled out of 70 as of 10/26. Building dept visits in progress. NMR will get a temporary account to access Ekotrope data for 6 months for \$2,500. NMR will use software written to extract necessary data from their API.			30%	60%			
15	10	Cade	RW/LS	R1983 HES/HES-IE Impact and Process Evaluation(RW/LS)															Team has finished all projects activities; Review draft in progress for mid-Oct. Presentation to stakeholders to be scheduled for end of Oct.			90%	90%			
17	0	NMR	RW/SP	R2209 RNC NTG and Code Compliance(RW/SP)															Project design in progress; stakeholder kickoff meeting scheduled for 12/1.	2		0%	0%			
18	0	NMR	RW/SP	R2213 Delivered Fuel Savings Impacts – Methods and Attribution(RW/SP)															Project design in progress; stakeholder kickoff meeting scheduled for 12/1.	2		0%	0%			
19	12	Everg	RW	R1982. HVAC/DHW Performance and Potential Evaluation (RW)															We are working on revising data analysis based on EA team feedback, and are preparing a PPT of results. We are dealing with a PO issue with SCG and CNG.			70%	71%			
20	13	Everg	RW	R2015. Low Load and All-Electric Residential New Construction (RW)															Completed final presentation; delivering final report to EA on September 26, 2022			100%	100%			

	A	B	C	D	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	Y	Z	AA	AB	AC	AD
5	Row	Firm	EA	Project	M	J	J	A	S	O	N	D	J	F	M	A	M	J	Summary / Update for Evaluation Committee	Project Stage	% Done	% Spent	Yellow=waiting; Red=Problems	
21	14	Guid	RW	R2246. R2246 Residential Heat Pump Study(RW/SP)															Meeting regularly to refine scope and integrate jointly with the other states participating in this project.	2	3	4%	4%	
22	15	DNV	LS/R	X1939 Early Retirement(LS/RP)															Phase 1 report complete, Phase 2 evaluations in progress			85%	86%	
23	16	Mich	LS/D	X2001 - EUL(LS/DG)															Team is preparing supplemental online survey for commercial HVAC to increase number of observations.			90%	102%	
24	17	ILLUN	RW	CT X2022 - Education and Engagement Evaluation(RW/LS)															Final report has been filed. Team conducted interviews with community partners in October 2022, will be sharing a supplemental memo with findings in November.			95%	100%	
25	18	Cade	LS/R	X2231-Heat pump and Electrification Study(LS/RP)															Project refinement meetings & interviews underway	2	3	5%	2%	
26	19	Duns	LS/R	X2244 Review Possible Shift from EE to GHG Policy Integration Goals and Metrics at the State Level (LS/RP)															Project refinement meetings & interviews underway	2	2	0%	0%	