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Reports on tasks completed by 

Project Contractors

Project (and last 

initial of 

consultant) Description/Outcomes Budget Invoiced $Thru Date% Spent % Done

Are there Current 

Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline Last Updated

C1906 SEM Design 

and Evaluation

The C1906 project will focus on evaluating the Strategic Energy 

Management (SEM), a specific initiative of the Business and 

Energy Sustainability (BES) program to achieve energy and non-

energy benefits. The Connecticut utilities currently do not claim 

savings from the SEM program; this project will primarily 

identify methods to estimate energy savings from the program 

from an evaluation perspective. Over the course of this study, 

the evaluation team will gather information about the current 

state of the SEM program and barriers to claiming savings, 

identify effective and cost-efficient methods for collecting the 

data for claiming defensible savings from SEM, research and 

advise on program processes to support the utilities in 

documenting and claiming savings from the initiative, and 

enable an eventual impact evaluation of the SEM initiative 

after methods to claim savings have been established. $264,880 $44,916 64% 55% No

Process evaluation in-depth 

interviews; April 30, 2022

Process evaluation in-depth 

interviews; April 30, 2022

Process evaluation -June 30, 

2022; Impact evaluation based 

on process evaluation progress. 4/29

C2014 C&I Lighting 

Saturation and 

Remaining 

Potential

The primary objective of this study is to characterize the 

current status of the Connecticut C&I lighitng market and then 

forecast the remaining potential for lighting programs. Phase 2 

of this study is designed to better understand remaining 

potential in specific areas. $400,000 $310,000 78% 60% No

Interim Report on Track B on 

5/27/22

Sample design for NTG surveys is the 

critical path item. Data is being 

cleaned, stacked, and merged to 

create sample frame. Sample design 

will be depending on level of measure 

aggregration. DNV working to deliver 

interim report with information to 

support Track B.

Implement recent customer 

survey. Timing TBD based on 

completion of sample design 5/27

C1902 ECB NTG 

and Baseline

This study integrates NTG and market baseline research and 

analysis components to support improved accuracy of gross 

and net savings estimates for the ECB program. The study also 

includes non-residential new construction code compliance and 

estimation of NTG values for the Upstream non-lighting 

program. The outcomes can then be used to inform future 

program changes to increase program attribution. $688,000 $44,681 84% 85% None Wrap up NTG surveys (July)

Results presentation and draft report 

in August None 5/27

X1931-5 Comm 

Refrigeration 

Efficiency Update 

Study

Update aggregate commercial refrigeration efficiency values 

through primary and secondary research (COP and ACOP). 

Recommend an approach to quantify HVAC interactive savings 

for measures with refrigeration savings. $29,600 $33,000 112% 95% No

Review draft submitted to 

Stakeholders

Addressing stakeholder comments on 

review draft

Presentation of results to utilities 

May 2022 4/29

R1982.HVAC/DHW 

Performance and 

Potential 

Evaluation

R1982.Circuit-level monitoring of electric HVAC and DHW loads 

in single family homes. Data analysis to inform fuel use, 

seasonal efficiencies, and peak demand for HVAC and DHW 

equipment in single family Connecticut residences. $1,010,000 $650,000 64% 60%

We are in need of a 

contract addendum 

so that we can bill 

SCG and CNG and add 

already approved 

funds to the contract. 

Completed 148 monitoring 

equipment installations. Analysis and reporting

Analysis and reporting; dates 

TBD. 5/26

R1983 HES/HES-IE 

Impact and Process 

Evaluation

The study will utilize multiple primary and secondary data 

sources to determine the gross and net energy savings 

associated with HES/HES-IE measures, as well as the 

effectiveness of the programs’ delivery to residential customers 

in Connecticut. In addition to core impact (e.g., billing and 

engineering analysis) and process (e.g., interviews and survey) 

tasks, the study also includes a customer profiling effort that 

will combine program tracking, Census, and third-party data 

sources (where available) to identify geographic areas within 

the state that participate at higher- or lower-than-expected 

levels. $945,400 $44,681 84% 77% None

Presented updated billing 

analysis results for natural gas 

weatherization for both 

companies and programs 

(HES/HES-IE)

Finalizing gross and net savings by 

6/15 for PSD update, as well as 

developing associated findings memo Finish impact analysis (6/15) 5/27
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R2029 SF 

Weatherization 

Assessment and 

Update

This study will provide an updated assessment of the state’s 

progress toward its weatherization targets and will assess 

opportunities to revise the current draft weatherization 

standard. $135,000 $44,681 48% 30%

Some lack of clarity in 

working with DEEP on 

how our work will 

integrate with their 

process, as they also 

just solicited public 

feedback on the 

weatherization 

metrics they 

proposed, which we 

are also reviewing, 

but this is not an 

immediate need, as 

we still need to get 

new program data.

Presented preliminary results 

of our review of DEEP's 

proposed weatherization 

metrics to DEEP and EA team 

(4/29), an unplanned 

presentation, as this was 

planned to only be delivered 

in memo form.

Developing new data request, to go 

back to utilities and make a new data 

request that would request the full 

set of data collected by HES vendors 

in the field (this was requested as the 

full dataset of pre- and post-

weatherization work via R1983, but 

that data was not provided, so the EA 

Team directed us to expand and 

target the data request. Also working 

on drafting a memo describing the 

pros and cons of the weatherization 

metrics DEEP proposed to replace the 

2012 draft Wx standard (June).

Request and review new data 

provided by utilities, then begin 

analysis of progress, based on 

what we get back in the data 

request. 5/27

X1939 Early 

Retirement

This is an evaluation of early retirement programs in CT. In 

addition to evaluating the CT programs directly, it also includes 

secondary research and interviews on other programs 

throughout the country to provide program design and process 

guidance. $284,543 $166,134 58% 75% N/A Phase 1 final report

Phase 2 Impact Evaluation of ER 

programs

Desk reviews/customer 

interviews end of May 2022 5/27

CT X2022 - 

Education and 

Engagement 

Evaluation

We are conducting an evaluation of the Workforce 

Development, Education, and Community Outreach initiatives 

of Energize CT. The evaluation will include cataloging the 

education, training, and engagement activities; conducting 

secondary research around best practices and lessons learned 

in education, workforce development, and community 

engagement efforts elsewhere; and primary evaluation 

research with program participants across selected program 

efforts and activities to understand potential behavior changes 

and identify potential energy savings related to behavior 

changes. $457,000 $457,000 91% 92% 0

Presented findings, 

conclusions, and 

recommendations to utilities 

on 12/10/2021

Reporting across all efforts, expected 

by 5/2022; planning for primary 

research on community partnerships 

initiative will take place in July  2022 

once we receive the updated 

information on program efforts. We 

anticipate conducting this research in 

July - September 2022 and will 

provide a memo to update the report 

in September 2022.

Continue drafting report; plan 

primary research on community 

partnerships efforts. 5/27

X2001 - EUL
Study to provide statistically-defensible, upated, CT-appropriate 

EULs for several major residential and C&I measures. $275,000 $253,932 92% 90%

We have received all 

data and materials 

requested to date.

Launched Measure Group 3 

survey in March 2022

Measure Group 3 survey in field. We 

plan to conduct additional outreach in 

June to increase response rate.

Submit final residential measure 

report, 5/31. Request contact 

information from utiltiies for 

additional outreach for Measure 

Group 3 (commercial HVAC) in 

early June. 5/27

X1932 DR EM&V 

Support

The project will assess if UI DR pilots and projects are delivered 

in a way that allows evaluation of results in consistent and 

valid manner. This effort will also involve developing defensible 

estimates of kW savings from UI DR programs/pilots. $225,000 $44,681 84% 95% None

Received comments from UI, 

Eversource, and the Tech 

consultants

Produce updated version of the 

report based on stakeholder feedback 

6/3/2022

Produce updated version of the 

report based on stakeholder 

feedback 6/3/2022 5/27

X1942 NEIs

This study will provide data and information to support 

expected revisions to Connecticut’s cost-effectiveness tests. The 

research will address the high priority gaps in NEIs in the 

Connecticut PSD: (1) utility NEIs associated with low-income 

programs, such as HES-IE and EAP discounts; (2) health and 

safety NEIs associated with low-income programs such as HES-

IE; (3) residential HP/HPWH NEIs; and (4) commercial 

participant NEIs. $325,000 $325,000 74% 60% None

Arrearage report delivered for 

5/15 deadline.

Fielding HES/HES IE Survey; 

Developing SBEA survey and sample 

(June 2022)

Field SBEA surveys (Q2 2022); 

Analyze HES/HES-IE survey 

results 5/27

X1931-4 New 

MeasureAdvanced 

Lighting Controls

This study will incorporate a new measure in the PSD for 

Advanced Lighting Controls. Additional Primary research to be 

conducted starting in July 2021 for completion in fall 2021. $50,000 $40,200 80% 90% No

Draft report sent to EA team 

for review 4/29/2022 Drafting final presentation slides

Review Draft report for release 

May 2022 4/29

R2015. Low Load 

and All-Electric 

Residential New 

Construction

Secondary research study on various issues related to next 

generation residential new construction programs and 

approaches. Exploring strategies, approaches, outcomes, 

market factors, and benefits and costs concerning advanced 

approaches to residential new construction that inform 

programs in their effort to stay ahead of industry practices. $75,000 $44,682 89% 75% None

Deeper dive research (April 

2022) Draft reporting (June 2022)

Synthesis and presentation 

update based on DEEP 

determinations, technical 

consultant meeting 5/27

C2117 - RCx 

Persistence Study
Study to develop better estimates of retro-commissioning 

savings persistence. $50,000 $29,709 59% 65%

Utilities have 

provided all 

requested data.

Literature review completed 

in March 2022

Stakeholder interviews in progress, 

expected to be completed by mid-

June

Stakeholder interviews in 

progress, expected to be 

completed by mid-May 5/27
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R1968 

 RNC Baseline and 

Code Compliance
RNC Baseline study involving on-site inspections of homes built 

under the current building code. $370,000 $44,681 4% 10%

Eversource Item B received 

5/24. Waiting on item A of 

the data request from the 

Companies and item B 

from UI. Due June 3. 

Working with Ekotrope on 

getting Energy Models for 

item C. Meeting on 6/17.

Data request: Eversource Item 

B delivered 5/24; waiting on 

Item B from UI and Item A 

from both, due 6/3

Data delivery in progress, June 2022. 

DCF tool development in progress, to 

complete in early June.

Get rest of data from companies 

(June) and finalize DCF (June) 5/27
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