

CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART																									6/5/22															
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data																																								
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b																																								
					2022																								Approx Pct Spent % (never invoiced >100%)	Pct Done	Budget in									
					<==NOW																																			
					1	2	3	4	5	6	7	8	9	10	11	12	1	2																						
Project (and initials of lead EA /draft assignments)					J	F	M	A	M	J	J	A	S	O	N	D	J	F	Status Summary & Upcoming Committee Input													%	Thous							
C1906 SEM Design and Evaluation(PJ)												d								C1906. Process Evaluation Ongoing - Process evaluation Program staff and vendor IDIs are being administered in Q1 2022												64%	55%	\$265						
C2014 C&I Lighting Saturation and Remaining Potential(DG)													d							C2014. DNV completed draft topic report on savings opportunities and is working to finalize sample for NTG survey												78%	60%	\$400						
C1902 ECB NTG and Baseline, (PJ)													d							C1902. Submitted C1902B: Baseline and code compliance report and C1902A: midstream NTG revised report for 5/15 deadline. ECB NTG participant instrument finalized; fielding to start in early June.												84%	85%	\$688						
X1931-5 Comm Refrigeration Efficiency Update Study(PJ)										F										C1931-5. Final report complete / posted.												112%	95%	\$30						
R1982.HVAC/DHW Performance and Potential Evaluation, (RW)					multi-year metering													d								R1982. We are working on data analysis and reporting. We have zero remaining funds in our POs with CNG and SCG due to an error setting up the POs. To fix this, we need a contract addendum to add funds (already approved) to the study budget.												64%	60%	\$1,010
R1983 HES/HES-IE Impact and Process Evaluation(RW)													d								R1983. Team has finished all process activities and is nearing completion of gross and net impact analysis now that we have the updated/final program and consumption data. (We wholesale updated UI data in April 2022.) We received the data to indentify homes that had previously contained distributor addresses. It will not be another month to incorporate that data into the profiles and finalize the Review Draft of the report.												84%	77%	\$945					
R2029 SF Weatherization Assessment and Update(LS)														d							R2029. Restarted project, but data issues causing problems that affect study outcomes; going back to utilities for extra data, but this will add to study timeline and budget.												48%	30%	\$135					
X1939 Early Retirement, (LS/RP)													d							X1939. Phase 1 report complete, Phase 2 evaluations in progress, currently fielding customer interviews												58%	75%	\$285						

CT X2022 - Education and Engagement Evaluation, (RW)						d									X2022. Presented findings, conclusions, and recommendations to utility. Full reporting occurring now. Supplemental research on community partnerships effort to be completed in Q2 2022.	91%	92%	\$457
X2001 - EUL, (LS)							d								X2001. Incorporating stakeholder feedback into final Residential Measure report. Measure Group 3 (commercial HVAC) survey is currently in field. Additional outreach will be conducted in June to increase response rate.	92%	90%	\$275
X1932 DR EM&V Support, (RW)						d									X1932. Received comments from UI, Eversource, and the Tech consultants 5/20/2022. Final report to be delivered early June.	84%	95%	\$225
X1942 NEIs, (LS)								d							X1942. HES and HES IE survey in the field (June); Arrearage-related NEIs report delivered for 5/15 deadline; Developing SBEA survey.	74%	60%	\$325
X1931-4 New MeasureAdvanced Lighting Controls(DG/LS/RP)						F									X1931-4. Review Draft report provided as part of 5/15 cohort of reports.	80%	90%	\$50
R2015. Low Load and All-Electric Residential New Construction(RW)							d								R2015. In synthesis and draft reporting phase; updating based on recent DEEP policy developments.	89%	75%	\$75
C2117 - RCx Persistence Study(DG/PJ)															C2117. Stakeholder interviews are in progress. Preliminary results presentation in progress.	59%	65%	\$50
R1968 RNC Baseline and Code Compliance(RW/LS)															E1968. Data delivery in progress - received Eversource Item B 5/24, waiting on UI Item B and Item A from both due 6/3. Working with Ekotrope on getting Energy Models for item C. Meeting on 6/17. DCF in development to be finalized early June.	4%	10%	\$370