

2022 - UTILITY PO COMPLETION TRACKING -												Jun-22		
Row	Utility	Number	Name	Vendor	contract,	n /	Dollars	(If known)	number	sent utilities	Completio	Status	completion	Notes / comments
1	Eversource	R1982	HVAC and	Evergreen Economics	Add On	COVID; Extr	\$270,000			Unknown				
2	UI	R1982	HVAC and	Evergreen Economics	Add On	COVID; Extr	\$270,000			Unknown				
3	UIL	R1965	HP/HPWH	NMR	add-on 2	Address ad	\$16,800			Dec-21	Mar-22	In Progress - LATE		Last update from Glen Eigo at UI d
4	UIL - CNG	C1902	IDI and Cod	NMR	add-on 2	Project star	\$560		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
5	UIL - SCG	C1902	IDI and Cod	NMR	add-on 2	Project star	\$544		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
6	UIL - UI	C1902	IDI and Cod	NMR	add-on 2	Project star	\$1,296		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
7	UIL - CNG	R1983	HES Proces	NMR	add-on 2	Data costs	\$3,839		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
8	UIL - SCG	R1983	HES Proces	NMR	add-on 2	Data costs	\$3,806		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
9	UIL - UI	R1983	HES Proces	NMR	add-on 2	Data costs	\$8,975		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
10	UIL - CNG	R2029	SF Wx	NMR	add-on 2	Address ov	\$1,750		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
11	UIL - SCG	R2029	SF Wx	NMR	add-on 2	Address ov	\$1,700		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	
12	UIL - UI	R2029	SF Wx	NMR	add-on 2	Address ov	\$4,050		4.506E+09	Dec-21	Mar-22	Complete	5/20/2022	