Notes

2/7/2020

CTEEB EVALUATION PROJECT DATA REQUEST & PRESENTATION TIMELINES- DRAFT

Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps

C1634 Energy Conscious Blueprint Impact Evaluation

5/17/2018

Data questions to Eversource and Ul emailed. Deadline of 5/24 requested on follow-up emails on 5/21.

5/23/2018|

Eversource data question responses received via email.

6/13/2018|

Data Call #2 with Eversource & Ul. Deadline request extended to 7/6 (request #2, project files & monthly consumption) and
7/20 (request #3, AMI consumption).

6/14/2018|

Eversource commits via email for fulfilling data request #2 by 7/6, data request #3 by 7/20.

6/26/2018|

Ul commits via email for fulfilling data request #2 by 7/9, data request #3 by 7/20.

7/6/2018|Eversource delivers project data files, later found to be corrupted.
7/13/2018|Eversource delivers interval data
7/20/2018|Eversource delivers new project data files, to replace corrupted files.

7/24/2018

Ul delivers project data files.

8/16/2018

Ul & Eversource confirmations received for initial site visit contacts.

9/19/2018

Data request #2 & #3 follow-up emails to Eversource & Ul sent. Request tracking workbook returned by 9/26 and fulfillment by
10/10.

9/21/2018

Eversource confirmation on 10/10 requested fulfillment date.

10/2/2018|

Follow-up emails to Eversource (requesting tracking workbook) and Ul (requesting tracking workbook and confirmation of
fulfillment date).

Slight data delays; project
remains on schedule

10/10/2018

Eversource shared data tracking workbook with updates, as well as a monthly consumption data file (shared previously but not
received by Evaluation team).

Slight data delays; project
remains on schedule

10/17/2018|

Follow-up data meetings with Ul regarding data gaps from requests #2 and #3. Most of the monthly consumption data
provided will not be suitable since it was provided for improper date ranges. Additionally, no AMI data has been provided, and
two set of project files have not been transmitted.

10/29/2018

Data requests #4 and #5 transmitted, with requested fulfillment by 11/9 and 11/16, respectively.

10/31/2018

Data meetings with Ul and Eversource. All Eversource data committed to be delivered by 11/19. Ul commitment not defined.

11/13/2018

Data received from Eversource.

11/16/2018

Data received from UI.

Problem - October 2018

11/17/2018

Data received from Ul.

11/28/2018

Transmitted Ul data tracker to EA. Still awaiting consumption data for many projects from first request (#2,3) and most projects
from second request (#4,5).

12/4/2018

Transmitted Ul data tracker to Ul. Still awaiting consumption data for many projects from first request (#2,3) and most projects
from second request (#4,5).

Problem November 2018

12/4/2018|

Transmitted Eversource data tracker to EA and Eversource. Still awaiting project documents for a few projects and
consumption data for many projects.

12/5/2018

Data received form Ul - currently being assessed for completeness.

12/18/2018

Data received from Eversource - currently being assessed for completeness.

12/19/2018

Transmitted data issue impacts memo to EA.

Outstanding data Dec

1/30/2019

Data call with Ul and Eversource (?) to discuss format of provided data. Consultant currently evaluating existing data for
completeness.

Outstanding data Dec

1/30/2019

Data Request for PY18 tracking data

Outstanding data Dec

2/21/2019

PY18 tracking data received from Ul and Eversource

Dec-Site level data still an
issue - gaps, etc. and delays

a problem for schedule 2/27/2019|Data call with Ul and Eversource to discuss utility billing meter account numbers
1/0/1900 1/0/1900
1/0/1900| 1/0/1900

C1635 Energy Opportunities (EO) Impact Evaluation

4/6/2018

Miles Ingram fulfilled request (#2) for three Eversource project files. Tracking system estimates for all three projects verified to
be gross savings without any net or gross realization rate adjustments

4/11/2018-
4/12/2018

Dick Oswald fulfilled request (#2) for three Ul project files. Tracking system estimates for two projects verified to be gross
savings without any net or gross realization rate adjustments. The files provided for the Ul site accounted for 2.6 million kWh
out of the 4.9 million kWh in the tracking system

4/12/2018

Requested additional files from Ul (request #3) that account for the ~2.3 million kWh difference. Dick Oswald responded saying
he would check on them on 4/12 or 4/13

4/16/2018

EA rep emailed Dick Oswald at Ul regarding the additional file request (#3). Dick responded saying that the project was
complex but that he would straighten it out by 4/18; due 4/18/2018

4/23/2018

EA rep provided tracking data summary to PAs to check against annual reports as a sanity check and asked Dick Oswald for an
update on the additional files requested (#3). Dick responded saying that he had additional files that got the difference down
to ~600,000 kWh and hoped to have the rest in "the next several days"

5/10/2018|

EO electric and EO gas samples finalized and preliminary Upstream lighting sample presented during project kick-off meeting to
DEEP, EAs, and PAs. Upstream lighting results in MA indicate that installation rate is the largest driver of program savings. The
group decided that it would be best to understand how similar the Upstream programs are in MA & CT before finalizing this
sample to see if our sample should focus more on installation rates and less on hours of use.




5/14/2018-
5/15/2018|

Data Request #3 - Detailed EO electric project files were requested from the PAs. Detailed EO gas and Upstream lighting data
will be requested at a later date. Call held with the EA and PAs on 5/15 to discuss project data request. On 5/16 both PAs
agreed via email that they could provide the data requested. Ul agreed to do so by 5/30 and Eversource by 6/8. After some
problems using the consultant's secure file transfer system, Ul began providing files on 6/1.

5/15/2018|

Call held with the EA and PAs to discuss the EO electric project data request.

5/16/2018|

Both PAs agreed via email that they could provide the data requested. Dick Oswald from Ul agreed to do so by 5/30 and Miles
Ingram from Eversource by 6/8.

5/31/2018|

Through the EA, the consultant requested permission from the PAs to speak with their upstream program managers and
program vendor.

5/31/2018|

Ul gave permission to speak with their program manager but not the vendor.

6/1/2018

Eversource gave permission to speak with their program manager and their vendor.

6/4/2018

After some problems using the consultant's secure file transfer system, Ul provided the requested detailed EO electric project
files.

6/8/2018

Eversource provided the requested detailed EO electric project files.

8/19/2018

Data Request #4 - Detailed EO gas project files were requested from the PAs.

8/22/2018

Call held with the EA and PAs to discuss the EO gas project data request.

8/22/2018

Miles Ingram from Eversource agreed (via email) to fulfill the EO gas project data request by 9/12/2018.

8/27/2018

Dick Oswald from Ul agreed (via email) to fulfill the EO gas project data request by 9/12/2018.

9/12/2018

Miles Ingram from Eversource and Dick Oswald from Ul provided the EO gas project data that was requested.

9/28/2018

Miles Ingram from Eversource was provided with a list of Eversource primary EO electric and gas sample sites for which
working calculations that match the tracking savings were not initially provided.

10/1/2018

Call held with the EA and Miles Ingram from Eversource to discuss the list provided on 9/28/2018. Miles agreed (via email) to
provide any existing working calculations for sites in this list by 10/12/2018.

10/1/2018-
10/9/2018

Miles Ingram provided additional information for primary EO electric and gas sample sites for which working calculations that
match the tracking savings were not initially provided.

11/5/2018

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for
104, have ten for which such calculations are not available, and three with outstanding requests.

11/5/2018

For the 32 EO gas sites in the primary sample, we have received working calculations that match the tracking savings for 24,
have two for which such calculations are not available, and six with outstanding requests.

11/30/2018

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for
104, have 11 for which such calculations are not available, and one with an outstanding request.

11/30/2018

For the 32 EO gas sites in the primary sample, we have received working calculations that match the tracking savings for 25 and
have seven for which such calculations are not available.

Resolved

2/5/2019

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for
106, have ten for which such calculations are not available, and one outstanding request that was made for a replacement site
on 1/31/2019.

2/5/2019

For the 32 EO gas sites in the primary sample, we have received working calculations that match the tracking savings for 26 and
have six for which such calculations are not available.

2/5/2019

Received Eversource's 2018 Upstream lighting program data; which included end user name and address as requested on
1/31/2018 and approved by Miles Ingram from Eversource and Dick Oswald from Ul on 2/5/2018.

2/15/2019|

Dick Oswald from Ul expressed concerns about performing on-site visits to evaluate the Upstream Program and requested that
the consultant and the EA research the standard practice for evaluating C&I upstream programs.

outstanding data Dec/ most
provided

2/22/2019|

After researching previous evaluations of similar programs, the consultant and the EA reported to Ul that C&I upstream
programs are typically evaluated through the performance of site visits whenever end user name and address are available.

No additional data? Dec

2/24/2019

Jane Lano from Ul agreed that on-site visits should be performed to evaluate the 2018 Upstream Program.

2/25/2019|

The consultant requested Ul's 2018 Upstream Program data; including end user name and address from Dick Oswald at Ul and
asked when he thought he would be able to provide it. There was a several week delay as Ul originally opposed sending the
upstream participant name and address data for 2018 participants. After lenghty discussions Ul agreed to provide the the
requested data.

3/1/2019

Received Ul's 2018 Upstream lighting program data; which included end user name and address as requested on 1/31/2018
and approved by Miles Ingram from Eversource and Dick Oswald from Ul on 2/5/2018.

3/1/2019

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for
107 and have ten for which such calculations are not available.

3/22/2019

Since the PSD calculations for upstream lighting do not provide much detail, the EA rep requested the exact factors and
assumptions used to calculate the 2018 PY savings in the data that was provided from Miles Ingram of Eversource and Dick
Oswald of Ul.

3/28/2019

Dick Oswald provided the factors and assumptions used by Ul to calculate their 2018 Upstream lighting program savings.

4/5/2019

Miles Ingram provided the factors and assumptions used by Eversource to calculate their 2018 Upstream lighting program
savings.

8/5/2019

Requested gas billing data for 16 Eversource sites from Miles Ingram and for five Ul sites from Dick Oswald.

9/13/2019

Received gas billing data for 16 Eversource sites from Miles Ingram.

9/24/2019

Received gas billing data for three Ul sites from Dick Oswald; data for other two sites that it was requested for could not be
provided due to "unusual circumstances".

1/0/1900|

1/0/1900

C1901 - C&l Secto

r-Wide Process Evaluation (non-SBEA)

Working with thi team to
improve this tracking;
should be up to snuff next
month

11/8/2019

Program materials

11/8/2019

Program tracking data




11/8/2019

Customer data

11/15/2019

Scheduled data call with utilities

11/22/2019

Final data request memo (includes modifications from call with utilities)

12/4/2019

Requested list of 2017-2019 SBEA participants via email

12/20/2019

Received program materials from Eversource

1/13/2020

Received 2017-2018 program data from Eversource

1/24/2020

Received 2019 program data from Eversource

1/31/2020

Met with Ul to clarify program material request

1/0/1900

1/0/1900

C1906 SEM Design and Evaluation

None to date

1/0/1900

1/0/1900

R1959 Single-Fam

ily Renovations & Additions Potential Analysis

11/8/2019

Submitted data request 1a and 1b (due Nov 27)

11/14/2019

Miles confirms that this due date works and that a data call is unnecessary

11/27/2019

Miles provides program data

12/3/2019

NMR reminded Ul about the data request (to confirm availability, not deliver)

12/3/2019

NMR informally requested program tracking data request to Eversource

12/4/2019

Miles shared tracking data

12/12/2019

Eversource immediately responded to a clarifying question

1/7/2020

NMR reminded Ul about the data request (to confirm availability, not deliver)

1/20/2020

NMR reminded Ul about the data request (to confirm availability, not deliver)

1/20/2020

Dick questioned the data request format

1/30/2020

Dick confirmed he received the data request

1/31/2020

Dick indicated that Ul does not have information to share

1/0/1900

1/0/1900

R1963a Short-Term Residential Lighting Analysis

9/11/2019|Data request call held; attendees: Miles (Eversource); Dick, Will (Ul); Nicole, David (NMR); Rob C. (Cadeo); Lisa, Bob (EA Team)
9/16/2019|Data request 1 issued (due date 10/28/19)
9/17/2019|Miles confirms Eversource can meet the timeline
9/25/2019| Ul says they cannot provide data until contracting is complete
9/27/2019|Lisa reminds Ul they need to commit to a timeline and indicate if they can/cannot provide data
10/25/2019|Miles delivered Eversource data
1/7/2020|NMR requested update from Ul
1/20/2020|NMR requested update from Ul
1/20/2020| Will indicated Ul will provide data sometime around 1/24 or so
2/5/2020(NMR shared previous Ul correspondence with Joel Kopylec
1/0/1900 1/0/1900
1/0/1900 1/0/1900

R1963B: Short Term Residential Analysis

9/11/2019|Data request call held; attendees: Miles (Eversource); Dick, Will (Ul); Nicole, David (NMR); Rob C. (Cadeo); Lisa, Bob (EA Team)
9/16/2019|Data request 1 issued (due date 10/28/19)
9/17/2019|Miles confirms Eversource can meet the timeline
9/25/2019|Ul says they cannot provide data until contracting is complete
9/27/2019|Lisa reminds Ul they need to commit to a timeline and indicate if they can/cannot provide data
10/25/2019|Miles delivered Eversource data
1/7/2020(NMR requested update from Ul

1/20/2020

NMR requested update from Ul

1/20/2020

Will indicated Ul will provide data sometime around 1/24 or so

2/5/2020

NMR shared previous Ul correspondence with Joel Kopylec

1/0/1900

1/0/1900

R1965 HP/HPWH Baseline and Potential Assessment

1/13/2020

Submitted data request 1 (due dates vary by component: 1/24, 2/21, and 2/28)

1/16/2020

Held data call with Eversource (Attendees: Miles, Eversource; Nicole, Jared, Rohit, NMR; Lisa, Bob, EA Team)

1/16/2020

Miles verbally confirmed due dates are attainable

1/16/2020

NMR requested times to meet with Ul

1/20/2020

NMR requested times to meet with Ul

1/27/2020

NMR requested times to meet with Ul

1/24/2020

Miles provided program materials (request 1a)

1/28/2020

Miles provided program materials (request 1a)

2/3/2020

NMR requested times to meet with Ul

2/5/2020

Held data call with Ul (Attendees: Dick, Joel, Ul; Nicole, Jared, Rohit, NMR; Lisa, Bob, EA Team)

2/5/2020

Ul verbally confirmed due dates are attainable, but one due data passed -- they will provide data for that request by 2/7

1/0/1900

1/0/1900

1/0/1900

1/0/1900

R1973 Retail Non-lighting

11/21/2019

Data Request sent to Lisa - requesting access to sales data portal

11/21/2019

Data Request sent to Lisa ( in same email as above) - requesting shelf assortment survey data from utilities

12/11/2019

Data Request sent to Ul and Eversource - requesting access to sales data portal




12/11/2019

Data Request sent to Ul and Eversource ( in same email as above) - requesting shelf assortment survey data from utilities

1/6/2020

EMI received access to the ICF portal - both Eversource and Ul

1/6/2020|EMI received shelf survey data (Q1-Q4 2019) from both Eversource and Ul
1/6/2020|Eversource/Ul will send quarterly shelf survey data for 2020 as it is available (by April 2020)
1/0/1900 1/0/1900
R1982. HVAC/DHW Performance and Potential Evaluation
2/5/2020(data request call with NMR and Ul to confirm that Ul can deliver HP program data by 2/21/20.
2/3/2020(email from Nicole Rosenberg (NMR) confirming that Eversource can meet the data request timeline (2/21/20)
1/0/1900 1/0/1900
X1931 In-Depth PSD Review
None yet 1/0/1900 1/0/1900
X1939 Early Retirement
None yet 1/0/1900 1/0/1900
X1941: Multifamily Impact Evaluation
12/23/2019|Data request X1941-1-TRC submitted to utilities
1/8/2020(Data request X1941-1-TRC call with utilities
2/5/2020(|Data request X1941-1-TRC utility submittal deadline
1/0/1900 1/0/1900




