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CT-EEB EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY

8/6/21

Reports on tasks completed by 

Project Contractors
Project (and last initial of 

consultant) Budget Invoiced

$Thru 

Date

Percent 

Spent

Percent 

Done

Are there Current Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1901 - C&I Sector-Wide 

Process Evaluation (non-

SBEA) $668,355 $773,468

Throug

h 

2/2/21 116% 98% No outstanding questions.

Review draft completed and 

submitted to EA Team on 

6/25/21.

Responding to comments from 

stakeholders. Opinion Dynamics 

expects to have revisions completed 

by 8/11.

EA Team will review Final Report 

revisions and Opinion Dynamics 

will respond to any additional 

comments (expected completion 

in late August).

C1906 SEM Design and 

Evaluation $264,880 $147,113 6/30 56% 50% No

4/15/2021 - Present SEM 

Evaluation Methods Webinar

Process evaluation instrument 

development; August 31, 2021

Process evaluation instrument 

development; August 31, 2021

C2014 C&I Lighting 

Saturation and Remaining 

Potential $398,191 $120,000 6/1 30% 30% No outstanding items Phase 1 final memo on 7/1/21 Scope Phase 2 Scope Phase 2 8/12/21

C1902 ECB NTG and 

Baseline $680,000 $285,727 6/30 42% 40% None

Upstream Distributor IDIs 

completed 7/31

Starting to field cross-cutting market 

actor IDIs (Aug), program and field 

web-surveys for baseline and 

upstream (contractors/customers) 

8/9

Start fielding web-surveys (ECB 

by 8/10 and upstream 

customer/contractor by 8/10)

X1931-1 ISP Comm Boiler 

& Furnace Study $59,900 $43,215 6/4 72% 90% No

Address comments from 

utilities on presentation

Finalize draft report for EC review 

8/12/21

Finalize draft report for EC 

review 8/12/21

X1931-2 Coincidence 

Factor and Loadshape 

Study $121,100 $85,000 6/4 70% 90% No

Address comments from 

utilities on presentation Draft report for EA Team 8/6/2021

Draft report for EA Team 

8/6/2021

X1931-5 Comm 

Refrigeration Efficiency 

Update Study $29,600 $27,500 2/1 93% 80% No

Conducting facility and expert 

interviews. 

Data analysis on individual systems to 

be aggregated into final analysis.

Draft presentation of results to 

EA Team 8/23/21

X1931-6 Hours of Use 

Documentation $9,900 $8,600 2/1 87% 95% No

Address comments from 

utilities on presentation. 

Finalize draft report for EC review 

8/6/2021

Finalize draft report for EC 

review 8/6/2021

R1959 

Single-Family Renovations 

& Additions Potential 

Analysis $170,000 $152,967 6/30 90% 95%

Comments on review draft of report 

were due 7/23, but did not receive any 

from UI, only Eversource and Technical 

Consultants. Comments may not be 

coming, but unclear.

Draft report submitted to EA 

Team in May 2021, review 

draft of report for 

stakeholders submitted in 

July, final technical 

presentation completed June 

2021.

Preparing to address revisions to 

review draft; will revise in August, 

pending further comments from UI.

Revised version of review draft 

report, expected in August, 

pending comments from UI.

R1965 

HP/HPWH Baseline and 

Potential Assessment $325,000 $273,304 6/30 84% 85% None

Summer 2021 results 

presentation (in addition to 

final technical presentation) 

held 7/1/2021 and completed 

survey analysis in July.

Finishing customer-side cost-

effectiveness assessment, preparing 

results for reporting.

Submit draft report to EA Team 

in August.

R1982.HVAC/DHW 

Performance and Potential 

Evaluation $740,000 $285,000 1/0 39% 19%
We will send a draft of the letter and 

sampling plan to the EA team for review.

Plan A Test conditionally 

approved by EA Team and 

utilities

Ramping up to initiate a test 

installation this summer. Updated sampling plan
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R2023. RASS Enhancement 

(R1965 add-on) $30,000 $27,000 1/0 90% 80% No

Completed user training and 

submitted final Database and 

User Manual 10/29/20

Awaiting any requests for new 

additions to database N/A

R2027 HP/HPWH 

Reliability $75,000 $67,522 6/30 90% 25% None

End-user survey fielding, May 

17, 2021

Reporting underway as part of R1965, 

mid-August Submit draft report, August 2021

R1983 HES/HES-IE Impact 

and Process Evaluation $890,000 $352,870 6/30 40% 33%

Awaiting energy consumption data for 

nonparticipating customers from UI; 

needed for the Customer Profiling 

efforts. We are also awaiting resolution 

on a handful of less critical, but still 

important, clarifications to support the 

billing analysis. The utilities have been 

communicative; we expect full 

resolution soon.

Draft participant survey 

instrument (July 2021)

Reviewing provided data, beginning 

impact and customer profile analysis; 

process eval tasks are underway, 

including finalizing and programming 

participant survey and interviewing 

vendor staff; program staff and DEEP 

IDIs completed and nine vendor IDIs 

completed.

Program and test participant 

survey; finalize participant survey 

sampling plan, and present 

preliminary impact analysis 

results, including comparison 

with Recurve findings (likely via 

Thursday call in August).

R2029 SF Weatherization 

Assessment and Update $110,000 $40,845 6/30 37% 6%

Incomplete HES data from utilities, 

which affects project design. 

Coordinating with DEEP process 

triggered change in project design 

which is not final; new study design will 

coordinate more with DEEP's 

weatherization standard update 

process. The study will assess 

weatherization progress, but one of the 

metrics is WAP data. WAP data from 

CRT were valuable, but they did not 

include address info, which is 

necessary. Currently negotiating with 

them to get unredacted version of 

database.

Provided interim memo 

(2/17/2021) providing 

feedback on the DEEP draft 

weatherization metric memo, 

noting what metrics are 

reasonable and how they can 

be assessed as part of this 

study. Also responded to EA 

Team comments on that 

memo (3/27/2021). Currently 

reviewing CRT WAP database 

and negotiating with CRT to 

get unredacted version, and 

reviewing HES data.

Reviewing partial HES data and WAP 

data, negotiating to get unredacted 

database, but other project planning 

on hold while we wait for data HES, 

which will affect study design. 

Unknown completion date.

Project planning on hold while 

we wait for data from HES and 

CRT, which will affect study 

design. Unknown completion 

date.

R2120. Appliance 

Recycling Impact $35,000 $27,462 6/30 78% 70% None Postcard approved, July 2021 Survey analysis, August 2021

Draft incentives memo, August 

2021

X1931 In-Depth PSD 

Review $704,211 $560,599 6/4 80% 80% No Primary research in process

Reviewing remaining red line changes 

from 2020 PSD review updates.

Final redline approval from 

remaining 2020 PSD review 

recommendations.

X1939 Early Retirement $284,543 $161,908 6/30 57% 50% N/A

Phase I research, draft report 

and results presentation

Phase I results memo and 

presentation

Updated Phase I report, August 

2021
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X1941: Multifamily Impact 

Evaluation $405,054 $405,054 1/0 100% 100%
There are no outstanding requests at this 

time.

Final report and presentation 

for multifamily impact 

evaluation submitted to EA 

Team, July 22, 2021

Final report and presentation for 

multifamily impact evaluation 

submitted to EA Team, July 22, 2021 All steps are complete

CT X2022 - Education and 

Engagement Evaluation $457,000 $242,248 1/0 53% 55% 0

Provided comments on 

community partnerships 

application and updated 

presentation slides based on 

discussion during presentation 

6/29

Data collection for workforce 

development (IDIs with survey 

respondents and trainers) to be 

completed by mid-September; 

Education data collection (IDIs with 

GreenSTEP instructors to be 

completed September; Reporting on 

secondary research and program 

activities ongoing

Continue data collection for 

Education and Workforce 

Development programs; begin 

evaluability assessment for 

community partnerships 

program

X2001 - EUL $275,000 $143,378 7/21 52% 65%
We have received all data and materials 

requested to date. 

Measure Group 2 survey 

launched on 7/26

Measure Group 2 fielding and analysis 

- 8/31 Virtual QA/QC - 8/31

X1932 DR EM&V Support $225,000 $67,350 6/30 30% 45%

Value of DR write up comments pending 

(from Lisa S.), data request for Eversource 

pending

Received feedback on DR-

writeup on 7/25 (Bob and 

Ralph)

Revising DR writeup to submit to EA 

Team (pending Lisa's comments)

Complete C&I analysis using AMI 

data (by end of Aug)

X1942 NEIs $325,000 $128,359 6/30 39% 10%

Still waiting on arrearage-related data 

from Eversource 

HVAC surveys complete (May 

2021) 

Analyzing HVAC surveys (May through 

August 2021) 

Begin arrearage analysis, 

pending data availability (Q3 

2021); draft HES / HES IE survey 

(Q3 2021)

X1931-7 Degree Days 

Update Study $9,900 $10,557 2/1 107% 95% No

Address comments from 

utilities on presentation. 

Finalize draft report for EC review 

8/6/2021

Finalize draft report for EC 

review 8/6/2021

X1931-3 New Measure 

Compressed Air Systems $7,000 $14,868 6/4 212% 95% No

Address comments from 

utilities on presentation. 

Finalize draft memo and measure 

write up for EC review 8/6/2021

Finalize draft memo and 

measure write up for EC review 

8/6/2021

X1931-4 New 

MeasureAdvanced Lighting 

Controls $50,000 $30,808 N/A 62% 55% No

Address comments from 

utilities on presentation. 

Finalize draft report and measure 

write up for EC review 8/6/2021

Finalize draft report and measure 

write up for EC review 8/6/2021

X1931-8 New Measure 

Advanced Commercial 

Thermostats $30,000 $13,555 2/1 45% 20% No

Address comments from 

utilities on presentation. 

Finalize draft report and measure 

write up for EC review 8/6/2021

Finalize draft report and measure 

write up for EC review 8/6/2021

R2015. Low Load and All-

Electric Residential New 

Construction $75,000 $2,500

July 

2021 3% 0%

Awaiting interview dates with 

AVANGRID and DEEP

None yet.  Still in project 

initiation. Project initiation, August

Background interview 

completion August

C2117 Persistence for 

Retrofit Commissioning $50,000 $0 0% 0% Just getting under way 0 0 0
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