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2 |CT-EEB EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 8/6/21 Project Contractors
Project (and last initial of SThru |Percent |Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
EA Team will review Final Report
Responding to comments from revisions and Opinion Dynamics
C1901 - C&I Sector-Wide Throug Review draft completed and |stakeholders. Opinion Dynamics will respond to any additional
Process Evaluation (non- h submitted to EA Team on expects to have revisions completed |comments (expected completion
62 |SBEA) $668,355 $773,468|2/2/21 116% 98%|No outstanding questions. 6/25/21. by 8/11. in late August).
C1906 SEM Design and 4/15/2021 - Present SEM Process evaluation instrument Process evaluation instrument
63 |Evaluation $264,880 $147,113| 6/30 56% 50%|No Evaluation Methods Webinar |development; August 31, 2021 development; August 31, 2021
C2014 C&l Lighting
Saturation and Remaining
64 |Potential $398,191 $120,000 6/1 30% 30%| No outstanding items Phase 1 final memo on 7/1/21|Scope Phase 2 Scope Phase 2 8/12/21
Starting to field cross-cutting market
actor IDIs (Aug), program and field
web-surveys for baseline and Start fielding web-surveys (ECB
C1902 ECB NTG and Upstream Distributor IDIs upstream (contractors/customers) by 8/10 and upstream
81 |Baseline $680,000) $285,727| 6/30 42% 40%|None completed 7/31 8/9 customer/contractor by 8/10)
X1931-1 ISP Comm Boiler Address comments from Finalize draft report for EC review Finalize draft report for EC
82 | & Furnace Study $59,900 $43,215 6/4 72% 90%|No utilities on presentation 8/12/21 review 8/12/21
X1931-2 Coincidence
Factor and Loadshape Address comments from Draft report for EA Team
83 |Study $121,100) $85,000 6/4 70% 90%|No utilities on presentation Draft report for EA Team 8/6/2021 8/6/2021
X1931-5 Comm
Refrigeration Efficiency Conducting facility and expert |Data analysis on individual systems to |Draft presentation of results to
84 |Update Study $29,600 $27,500 2/1 93% 80%|No interviews. be aggregated into final analysis. EA Team 8/23/21
X1931-6 Hours of Use Address comments from Finalize draft report for EC review Finalize draft report for EC
85 |Documentation $9,900 $8,600 2/1 87% 95%|No utilities on presentation. 8/6/2021 review 8/6/2021
Draft report submitted to EA
Team in May 2021, review
Comments on review draft of report draft of report for
R1959 were due 7/23, but did not receive any |stakeholders submitted in
Single-Family Renovations from Ul, only Eversource and Technical [July, final technical Preparing to address revisions to Revised version of review draft
& Additions Potential Consultants. Comments may not be presentation completed June |review draft; will revise in August, report, expected in August,
86 |Analysis $170,000 $152,967 6/30) 90% 95%|coming, but unclear. 2021. pending further comments from Ul.  [pending comments from Ul.
Summer 2021 results
presentation (in addition to
R1965 final technical presentation) [Finishing customer-side cost-
HP/HPWH Baseline and held 7/1/2021 and completed |effectiveness assessment, preparing |Submit draft report to EA Team
89 |Potential Assessment $325,000 $273,304 6/30 84% 85%|None survey analysis in July. results for reporting. in August.
R1982.HVAC/DHW Plan A Test conditionally
Performance and Potential We will send a draft of the letter and approved by EA Team and Ramping up to initiate a test
91 |Evaluation $740,000 $285,000 1/0 39% 19%|sampling plan to the EA team for review. [utilities installation this summer. Updated sampling plan
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2 |CT-EEB EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 8/6/21 Project Contractors
Project (and last initial of SThru |Percent |Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
Completed user training and
R2023. RASS Enhancement submitted final Database and |Awaiting any requests for new
92 |(R1965 add-on) $30,000 $27,000 1/0 90% 80%|No User Manual 10/29/20 additions to database N/A
R2027 HP/HPWH End-user survey fielding, May |Reporting underway as part of R1965,
93 |Reliability $75,000 $67,522 6/30) 90% 25%|None 17,2021 mid-August Submit draft report, August 2021
Awaiting energy consumption data for
nonparticipating customers from Ul; Reviewing provided data, beginning
needed for the Customer Profiling impact and customer profile analysis; |Program and test participant
efforts. We are also awaiting resolution process eval tasks are underway, survey; finalize participant survey|
on a handful of less critical, but still including finalizing and programming |sampling plan, and present
important, clarifications to support the participant survey and interviewing |preliminary impact analysis
billing analysis. The utilities have been vendor staff; program staff and DEEP [results, including comparison
R1983 HES/HES-IE Impact communicative; we expect full Draft participant survey IDIs completed and nine vendor IDIs  |with Recurve findings (likely via
94 |and Process Evaluation $890,000 $352,870| 6/30 40% 33%|resolution soon. instrument (July 2021) completed. Thursday call in August).
Incomplete HES data from utilities,
which affects project design. Provided interim memo
Coordinating with DEEP process (2/17/2021) providing
triggered change in project design feedback on the DEEP draft
which is not final; new study design will|weatherization metric memo,
coordinate more with DEEP's noting what metrics are
weatherization standard update reasonable and how they can
process. The study will assess be assessed as part of this
weatherization progress, but one of the[study. Also responded to EA
metrics is WAP data. WAP data from  |Team comments on that Reviewing partial HES data and WAP
CRT were valuable, but they did not memo (3/27/2021). Currently |data, negotiating to get unredacted |Project planning on hold while
include address info, which is reviewing CRT WAP database |database, but other project planning |we wait for data from HES and
necessary. Currently negotiating with  |and negotiating with CRTto  |on hold while we wait for data HES, |CRT, which will affect study
R2029 SF Weatherization them to get unredacted version of get unredacted version, and  [which will affect study design. design. Unknown completion
95 |Assessment and Update $110,000 $40,845| 6/30 37% 6%|database. reviewing HES data. Unknown completion date. date.
R2120. Appliance Draft incentives memo, August
96 |Recycling Impact $35,000 $27,462| 6/30 78% 70%|None Postcard approved, July 2021 |Survey analysis, August 2021 2021
Final redline approval from
X1931 In-Depth PSD Reviewing remaining red line changes |remaining 2020 PSD review
97 |Review $704,211 $560,599 6/4 80% 80%|No Primary research in process from 2020 PSD review updates. recommendations.
Phase | research, draft report |Phase | results memo and Updated Phase | report, August
98 |X1939 Early Retirement $284,543 $161,908| 6/30 57% 50%]|N/A and results presentation presentation 2021
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2 |CT-EEB EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 8/6/21 Project Contractors
Project (and last initial of SThru |Percent |Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
Final report and presentation
for multifamily impact Final report and presentation for
X1941: Multifamily Impact There are no outstanding requests at this |evaluation submitted to EA multifamily impact evaluation
99 |Evaluation $405,054 $405,054 1/0 100% 100%|time. Team, July 22, 2021 submitted to EA Team, July 22, 2021 |All steps are complete
Data collection for workforce
development (IDIs with survey
respondents and trainers) to be
Provided comments on completed by mid-September; Continue data collection for
community partnerships Education data collection (IDIs with  |Education and Workforce
application and updated GreenSTEP instructors to be Development programs; begin
presentation slides based on |completed September; Reporting on |evaluability assessment for
CT X2022 - Education and discussion during presentation|secondary research and program community partnerships
100|Engagement Evaluation $457,000 $242,248 1/0 53% 55%|0 6/29 activities ongoing program
We have received all data and materials Measure Group 2 survey Measure Group 2 fielding and analysis
101]/X2001 - EUL $275,000 $143,378| 7/21 52% 65%|requested to date. launched on 7/26 -8/31 Virtual QA/QC - 8/31
Value of DR write up comments pending ~ |Received feedback on DR-
(from Lisa S.), data request for Eversource |writeup on 7/25 (Bob and Revising DR writeup to submit to EA |Complete C&I analysis using AMI
102|X1932 DR EM&YV Support $225,000 $67,350| 6/30 30% 45%|pending Ralph) Team (pending Lisa's comments) data (by end of Aug)
Begin arrearage analysis,
pending data availability (Q3
Still waiting on arrearage-related data |HVAC surveys complete (May |Analyzing HVAC surveys (May through(2021); draft HES / HES IE survey
103|X1942 NEIs $325,000 $128,359| 6/30 39% 10%|from Eversource 2021) August 2021) (Q3 2021)
X1931-7 Degree Days Address comments from Finalize draft report for EC review Finalize draft report for EC
104|Update Study $9,900 $10,557 2/1 107% 95%|No utilities on presentation. 8/6/2021 review 8/6/2021
Finalize draft memo and
X1931-3 New Measure Address comments from Finalize draft memo and measure measure write up for EC review
105|Compressed Air Systems $7,000 $14,868 6/4 212% 95%|No utilities on presentation. write up for EC review 8/6/2021 8/6/2021
X1931-4 New
MeasureAdvanced Lighting Address comments from Finalize draft report and measure Finalize draft report and measure
106|Controls $50,000 $30,808|N/A 62% 55%|No utilities on presentation. write up for EC review 8/6/2021 write up for EC review 8/6/2021
X1931-8 New Measure
Advanced Commercial Address comments from Finalize draft report and measure Finalize draft report and measure
107|Thermostats $30,000 $13,555 2/1 45% 20%|No utilities on presentation. write up for EC review 8/6/2021 write up for EC review 8/6/2021
R2015. Low Load and All-
Electric Residential New July Awaiting interview dates with None yet. Still in project Background interview
108| Construction $75,000 $2,500|2021 3% 0%|AVANGRID and DEEP initiation. Project initiation, August completion August
C2117 Persistence for
109|Retrofit Commissioning $50,000 S0 0% 0%|Just getting under way 0 0 0
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