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Reports on tasks completed by
Project Contractors

Project (and last
initial of
consultant)

Description/Outcomes

Budget

Invoiced |

Spent

% Done

Are there Current Challenges /
Concerns / Issues

Last Task Completed

Current task, status, expected finish
date

Next step and its deadline

62

C1901 - C&l Sector-
Wide Process
Evaluation (non-
SBEA)

This process evaluation will cover the portfolio of
CT's C&I programs, largely focusing on non-SBEA
programs. The study will explore key questions
that cut across the C&I programs and provide
actionable information that will increase program
cost effectiveness, market penetration, depth and
comprehensiveness of savings, customer equity,
and optimization of program expenditures.

$668,355

$785,000

117%

100%|

None - project complete.

Final Report completed and
submitted to EA Team on
12/7/21.

None - project complete.

None.

63

C1906 SEM Design
and Evaluation

The C1906 project will focus on evaluating the
Strategic Energy Management (SEM), a specific
initiative of the Business and Energy Sustainability
(BES) program to achieve energy and non-energy
benefits. The Connecticut utilities currently do not
claim savings from the SEM program; this project
will primarily identify methods to estimate energy
savings from the program from an evaluation
perspective. Over the course of this study, the
evaluation team will gather information about the
current state of the SEM program and barriers to
claiming savings, identify effective and cost-
efficient methods for collecting the data for
claiming defensible savings from SEM, research
and advise on program processes to support the
utilities in documenting and claiming savings from
the initiative, and enable an eventual impact
evaluation of the SEM initiative after methods to
claim savings have been established.

$264,880

$166,100

63%

55%

4/15/2021 - Present SEM
Evaluation Methods Webinar

Process evaluation instrument
development; January 7, 2021

Process evaluation instrument
development; January 7, 2021

64

C2014 C&l Lighting
Saturation and
Remaining
Potential

The primary objective of this study is to
characterize the current status of the Connecticut
C&lI lighitng market and then forecast the
remaining potential for lighting programs. Phase
2 of this study is designed to better understand
remaining potential in specific areas.

$400,000

$145,000

36%

40%|

Data request for lighting measure
tracking data submitted on 12/7.
Requested for 1/7

Phase 2 Kick off on 11/19/21

Survey guide development: draft on
1/10

Survey implementation (2/1/22-
2/25/22)

81

C1902 ECB NTG
and Baseline

This study integrates NTG and market baseline
research and analysis components to support
improved accuracy of gross and net savings
estimates for the ECB program. The study also
includes non-residential new construction code
compliance and estimation of NTG values for the
Upstream non-lighting program. The outcomes
can then be used to inform future program
changes to increase program attribution.

$680,000

$548,830

81%

73%

None

Upstream NTG results
presented to EA Team

Fielding cross-cutting market actor
IDIs (Aug-Jan), fielding web-surveys
for baseline component in Nov-Jan

Wrap up baseline surveys by end
of Jan, code compliance analyses
by end of mid-Jan, Reporting for
upstream NTG (Jan)

82

X1931-1 ISP Comm
Boiler & Furnace
Study

Establish an Industry Standard Practice (ISP)
baseline for boilers and furnaces in commercial
buildings in CT.

$59,900

$50,352

84%

95%

No

Resonse to comments
9/15/2021

Finalize report based on review draft
comments

Finalize report based on review
draft comments
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Reports on tasks completed by
3 1/10/22 Project Contractors
Project (and last
initial of 1% Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget Invoiced 1Spent |% Done|Concerns / Issues Last Task Completed date Next step and its deadline
Update aggregate commercial refrigeration
X1931-5 Comm efficiency values through primary and secondary
Refrigeration research (COP and ACOP). Recommend an Data analysis on individual
Efficiency Update |approach to quantify HVAC interactive savings for systems complete and Aggregate analysis of data for final Draft presentation of results to
84 |Study measures with refrigeration savings. $29,600 $32,000[[ 108%| 85%|No discussed with the EA Team. [ACOP values. EA Team 10/11/21
R1959
Single-Family
Renovations & Market characterization, savings potential study,
Additions Potential |gnd program pilot process evaluation for single- No, final study complete - distributed
86 |Analysis | family renovations and additions $170,000 $170,000 100%| 100%|11/22 Final report, Oct 2021. N/A, complete. N/A, complete.
The study will incorporate multiple primary and
secondary data sources to estimate the size of the
market in CT, including previous baseline studies,
purchased sales data, as well as shipment data.
The team will also solicit feedback from
manufacturers, distributors, and installers
through interviews and surveys to better
understand the future of the market for heat
pumps, as well as system configurations that are
R1965 dominating the market. Finally, the team will
HP/HPWH Baseline perform cost effectiveness testing at the measure
and Potential level, focusing on particular system configurations Presented recs and results PPT[Review draft in progress, to EA Team |Review draft to EA Team by end
89 |Assessment of interest. $325,000 $273,304 84% 90%|None to stakeholders on 12/17. by end of January. of January
R1982.Circuit-level monitoring of electric HVYAC
R1982.HVAC/DHW and DHW loads in single family homes. Data
Performance and  |anailysis to inform fuel use, seasonal efficiencies, Evergreen and Eversource have been Initiated recruitment and the Recruitment of sites, installation
Potential and peak demand for HVAC and DHW equipment emailing about additional emails and a installation of monitoring Recruitment and equipment of equipment. Deadline is as
91 |Evaluation in single family Connecticut residences. $1,015,000 $526,000 52%|  60%|second email blast (status TBD). equipment. installations; ongoing QC soon as possible
With R1965: Presented recs  |With R1965: Submit review draft With R1965: Submit review draft
R2027 HP/HPWH  |A study looking at the reliability, satisfaction, and and results to Eval Committee |(with revisions to initial internal draft) [(with revisions to initial internal
93 |Reliability repair costs of HP/HPWH $75,000 $67,522 90% 95%|None and stakeholders 12/17. to EA Team, Jan 2022 draft) to EA Team, Jan 2022
The study will utilize multiple primary and
secondary data sources to determine the gross
and net energy savings associated with HES/HES-
IE measures, as well as the effectiveness of the
programs’ delivery to residential customers in
Connecticut. In addition to core impact (e.g.,
t_)/llmg_and engineering analysis) and process (e.g., Yes, we are awaiting one element from Surveys (finishing by late January),
interviews and survey) tasks, the study also ) .
naiites @ avsamEr i e el Eversource (in process and expected second wave of customer profiling
combine program tracking, Census, and third- soon) and several from Ul. We sent the insights (mid-January), as well as the |[Beside those in #15, the NTG
R1983 HES/HES-IE |party data sources (where available) to identify EA Team an updated summary of our  |Launched participant survey; |billing analysis (elements we have results, which we've started
Impact and Process [geographic areas within the state that participate requests on 12/17; please see for more [completed ~905 completes as |data for in early January, rest as data |analyzing using the survey
94 |Evaluation at higher- or lower-than-expected levels. $890,000 $711,321 80%| 75%|details. of 1/3 are available). completions to date
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Reports on tasks completed by
3 1/10/22 Project Contractors
Project (and last
initial of 1% Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget Invoiced 1Spent |% Done|Concerns / Issues Last Task Completed date Next step and its deadline
Developing project design. Also waiting on
R1983 and additional program data from
Eversource that includes pre/post
weatherization R-value data, which was not
provided as a part of R1983. Study did not Additional data call with
include budget for a data request beyond what |Eyersource (9/2/2021) to
was requested through R1983 process, and data figure out how HES data
coming from that study has been delayed and is .
incomplete for R2029 purposes, which affects handles overlap with WAP
program design. Waiting for new additional data | Program. Previously provided
from utilities that can help address issues. interim memo (2/17/2021)
Coordinating with DEEP process triggered providing feedback on the
change in project design which is not final; new DEEP draft weatherization
study design will coordinate more with DEEP's . .
weatherization standard update process. The metric memo, noting what
study will assess weatherization progress, but | Metrics are reasonable and
one of the metrics is WAP data. WAP data from |how they can be assessed as
CRT were valuable, but they did not include part of this study. Also
R2029 SF_ _ This study will provide an updated assessment of :::;i;s:t;:;m:I::el;ntzCSZiaJ:};fied version responded to EA Team
Weatherization the state’s progress toward its weatherization of database, but this is unlikely, and study will comments on that memo
Assessment and targets and will assess opportunities to revise the have to find new ways to move forward without |(3/27/2021). No further Project design document, Jan
95 |Update current draft weatherization standard. $110,000 $49,086 45% 8%|complete database. movement on CRT database. |Drafting project design, Jan 2022 2022.
R2120. Study will 1 ) estimate gross and net
savings from 2019 and 2020 recycling program; 2)
explore optimal incentive levels; 3) estimate Revised draft final incentives
R2120. Appliance  |program impact on reclaimed materials (CFCs, memo per public review on Finalize after receiving approval from [Finalize after receiving approval
96 |Recycling Impact |plastics, etc.) $35,000 $35,000 100%| 100%|None Dec. 27. EA Team from EA Team
This is an evaluation of early retirement programs
in CT. In addition to evaluating the CT programs
directly, it also includes secondary research and
interviews on other programs throughout the
X1939 Early country to provide program design and process Phase 2 Impact Evaluation of ER Updated data request to Ul,
98 |Retirement guidance. $284,543 $172,012 60% 50%|N/A Phase 1 final report programs January 2022
We are conducting an evaluation of the
Workforce Development, Education, and
Community Outreach initiatives of Energize CT.
The evaluation will include cataloging the
education, training, and engagement activities;
conducting secondary research around best
practices and lessons learned in education,
workforce development, and community
engagement efforts elsewhere; and primary
evaluation research with program participants
CT X2022 - across selected program efforts and activities to Presented findings, Reporting across all efforts, expected
Education and understand potential behavior changes and conclusions, and by 3/2022; planning for primary
Engagement identify potential energy savings related to recommendations to utilities [research on community partnerships |Continue drafting report; for
100| Evaluation behavior changes. $457,000 $372,132 81%) 82%|0 on 12/10/2021 initiative. delivery in spring 2022.
Study to provide statistically-defensible, upated, Follow up interviews with Measure Group 3 survey launch
CT-appropriate EULs for several major residential We have received all data and materials Measure Group 1 and 2 preparation - planned launch in mid- |Measure Group 3 survey fielding
101[X2001 - EUL and C&I measures. $275,000 $234,276 85%) 80%|requested to date. respondents late January Feb 2022
The project will assess if Ul DR pilots and projects
are delivered in a way that allows evaluation of
results in consistent and valid manner. This effort
X1932 DR EM&V will also involve developing defensible estimates Data request #2 issued Draft report (end of Jan/early
102|Support of kW savings from Ul DR programs/pilots. $225,000 $139,001 62%) 90%|None (10/20) Developing results PowerPoint Feb 2022)
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Reports on tasks completed by
3 1/10/22 Project Contractors
Project (and last
initial of 1% Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget Invoiced 1Spent |% Done|Concerns / Issues Last Task Completed date Next step and its deadline
This study will provide data and information to
support expected revisions to Connecticut’s cost-
effectiveness tests. The research will address the
high ;?rAiority gaps in ,NEIS in ‘the Cun‘nectfcut PsD: Complete draft of HES/HES IE Surveys;
(1) utility NEIs associated with low-income X o
programs, such as HES-IE and EAP discounts; (2) completed follow-up with utilities for
health and safety NEIs associated with low- analysis of arrearage data; developed
income programs such as HES-IE; (3) residential HES and HES IE samples for surveys;
HP/HPWH NEIs; and (4) commercial participant Still waiting on arrearage-related data |Submitted SBEA data request |review SBEA data (Dec 2021 through |Field HES / HES IE and SBEA
103|X1942 NEls NEIs. $325,000 $203,395 63% 48%|from Eversource (November 2021) Jan 2022) surveys (Q1 2022 to Q2 2022)
This study will incorporate a new measure in the
X1931-4 New PSD for Advanced Lighting Controls. Additional
MeasureAdvanced |primary research to be conducted starting in July Phase 2 primary research Developing interview guides and data [Expert interviews and data
106|Lighting Controls  |2021 for completion in fall 2021. $50,000 $35,850 72%|  55%|No kickoff scheduled 12/13/2021 |requests analysis
X1931-8 New This study will incorporate a new measure in the Phase 2 of study cancelled due to lack [Phase 2 of study cancelled due to
Measure Advanced |psp for Advanced Commercial Thermostats. Final Phase 1 report and of data. Remaining funds will be used |lack of data. Remaining funds
Commercial Additional Primary research to be conducted measure submitted for the Advanced Lighting Controls will be used for the Advanced
107|Thermostats starting in July 2021 for completion in fall 2021. $30,000 $18,000 60%| 45%|No 10/19/2021. study X1931-4 Lighting Controls study X1931-4
R2015. Secondary research study on various
issues related to next generation residential new
construction programs and approaches. Exploring i .
strategies, approaches, outcomes, market factors, Mid-project stakeholder
R2015. Low Load  |,,q benefits and costs concerning advanced enagement - meeting and slides
and All-Electric approaches to residential new construction that Mid-project stakeholder engagement |of interim findings - timing
Residential New  [inform programs in their effort to stay ahead of Need to get stakeholder briefing Initial research - October 31, |interim memo - timing currently in currently in discussion - iterating
108| Construction industry practices. $75,000 $41,000 55%| 50%|scheduled 2021 discussion - iterating with EA team with EA team
Eversource is working with the RCx
vendors to provide a sample of project
files. We have received files for 8/40
projects on 12/1. Eversource expects
the others to be ready in early Jan, but
C2117 - RCx Study to develop better estimates of retro- is trying to push the vendor to deliver [Met with utilities on 11/4 to |Finalization of work plan, review of
109]Persistence Study |commissioning savings persistence. $50,000 $8,085 16% 10%|earlier. discuss project files. utility data - 1/28/22 Project kickoff - early Jan
R1968
RNC Baseline and  [RNC Baseline study involving on-site inspections Refined Project Design/kickoff
110]Code Compliance |of homes built under the current building code. $350,000 S0 0% 0%|No None development by Feb 2022 Complete planning: February
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