
2022 - UTILITY DATA REQUEST DELIVERY PERFORMANCE TRACKING - 6/3/2022

A B C E F G J K L M N O S T

RowUtility

Project 

Number

Data 

Req # Type of data requested

Eval Firm 

Requesting 

Data
Data Request - 

Date Sent

Data Due 

Date Data call date

Util Data 

Expert on 

call

Revised data 

request sent, if 

needed

Due date 

agreed on call 

Date Data 

Delivered

Data 

delivered 

on time?  

Yes, no

1 Eversource C2014 2 Tracking data (lighting) DNV 12/7/2021 2/7/2022 12/15/2021 Yes 12/20/2021 2/7/2022 2/4/2022 Yes

2 Eversource X1931-4 1 Project files DNV 1/25/2022 2/14/2022 2/7/2022 Yes 2/14/2022 3/1/2022 3/29/2022 Yes

3 Eversource X2022 7 program information ILLUME 3/24/2022 4/29/2022 4/12/2022 (4/29/22) 4/29/2022 Yes

4 Eversource C1902 2 Same as request #1 but through presentNMR 3/17/2022 3/14/2022 dnk 3/17/2022 3/28/2022 3/29/2022 Yes

5 Eversource R1968 1 Item A: New permanent residential electric service requests, Item B: RNC program tracking data, Item C: Final energy models of program participant homes for a selected sample of homesNMR 4/8/2022 4/14/2022 dnk 6/3/2022 Item B - 5/24 TBD

Eversource - Percent Met 2022 100%

1 UI C2014 1 Tracking data (lighting) DNV 12/7/2021 2/7/2022 12/13/2021 Yes 12/20/2021 1/7/2022 1/7/2022 Yes

2 UI X1939 2 Tracking data and project filesDNV 1/11/2022 1/25/2022 N/A N/A N/A N/A 1/20/2022 Yes

3 UI X1931-4 1 Project files DNV 1/25/2022 2/14/2022 2/10/2022 Yes 2/14/2022 2/22/2022 2/22/2022 Yes

4 UI C1902 2 Same as request #1 but through presentNMR 3/17/2022 3/14/2022 dnk 3/17/2022 3/28/2022 4/7/2022 Yes

5 UI X2022 7 program information ILLUME 3/24/2022 4/29/2022 4/12/2022 4/29/2022 Yes

6 UI R1968 1 Item A: New permanent residential electric service requests, Item B: RNC program tracking data, Item C: Final energy models of program participant homes for a selected sample of homesNMR 4/8/2022 4/14/2022 dnk 6/3/2022 TBD

Eversource - Percent Met 2022 100%


