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TRACKING 5/15/22 REPORTS -
(Some will be short / glorified memos with report covers and abstracts) but MUST GO THRU 2 weeks of review by committee & edits 

incorporated by 5/15; review drafts need to go out Friday 4/29 to meet review deadlines.

EA Lead Project Status Update 5/9/22 - Working to 5/15?

PJ C1902A ECB - Upstream NTG Review Draft Sent to Eval Committee 5/6

PJ C1902 ECB - Baseline & Code Compliance Results Review Draft likely 5/10

RW R1965/R2027 HP/HPWH Final Report by 5/11

RW R1983A HES/HES-IE - NTG results

Review Draft Expected 6/15; requested extension for inclusion 

(data)

RW R1983B HES/HES-IE - Billing Analysis Values

Review Draft Expected 6/15; requested extension for inclusion 

(data)

RW R1983C HES/HES-IE - Data Intake / Profiling Results Waiting for confirmation, not PSD

LAS R2029 Wx - Memo on Initial Definition Options In early June, not PSD

RW X1932 DR - Full Report Review Draft Sent to Eval Committee 5/6

LAS X1942 NEIs  Low Income Arrearages (unclear if HP NEIs) Review Draft Expected 5/11

LAS R1968 RNC Codes No / early

PJ C1906 SEM - Process Eval No / process eval in progress

DG C2014 C&I Lighting

No. Expect to discuss findings / program recs with EA 5/9.  No 

PSD info (NTG) until mid-summer. 

PJ X1931-5 Refrig Review Draft Expected 5/11

RW R1982 - HVAC Metering No, on-going

LAS R1939 Early Retirement

No.  Phase II results (ER of 4 programs 2019 chilers, 2020 chillers, 

boilers, RTU) likely mid-June

RW X2022 Education After 5/15, not PSD.  Community eval to come in fall.

LS X2001A - EUL (Residential) Review Draft Sent to Eval Committee 5/9

DG X1931-4 Advanced Lighting Controls (update 4 measures) Review Draft Sent to Eval Committee 5/6

RW R2015 Low load Res No, and not PSD-related

DG C2117 RCx Persistence No, just started.


