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TRACKING 5/15/22 REPORTS -

(Some will be short / glorified memos with report covers and abstracts

) but MUST GO THRU 2 weeks of review by committee & edits

2 incorporated by 5/15; review drafts need to go out Friday 4/29 to meet review deadlines.
3 |EA Lead Project Status Update 5/9/22 - Working to 5/15?
4 |PJ C1902A ECB - Upstream NTG Review Draft Sent to Eval Committee 5/6
5 |PJ C1902 ECB - Baseline & Code Compliance Results Review Draft likely 5/10
6 |RW R1965/R2027 HP/HPWH Final Report by 5/11
Review Draft Expected 6/15; requested extension for inclusion
7 |RW R1983A HES/HES-IE - NTG results (data)
Review Draft Expected 6/15; requested extension for inclusion
8 |RW R1983B HES/HES-IE - Billing Analysis Values (data)
9 |RW R1983C HES/HES-IE - Data Intake / Profiling Results Waiting for confirmation, not PSD
10 |LAS R2029 Wx - Memo on Initial Definition Options In early June, not PSD
11 |[RW X1932 DR - Full Report Review Draft Sent to Eval Committee 5/6
12 |LAS X1942 NEIs Low Income Arrearages (unclear if HP NEls) Review Draft Expected 5/11
13 |LAS R1968 RNC Codes No / early
14 |PJ C1906 SEM - Process Eval No / process eval in progress
No. Expect to discuss findings / program recs with EA 5/9. No
15 |DG C2014 C&l Lighting PSD info (NTG) until mid-summer.
16 |PJ X1931-5 Refrig Review Draft Expected 5/11
17 |RW R1982 - HVAC Metering No, on-going
No. Phase Il results (ER of 4 programs 2019 chilers, 2020 chillers,
18 |LAS R1939 Early Retirement boilers, RTU) likely mid-June
19 |RW X2022 Education After 5/15, not PSD. Community eval to come in fall.
20 |LS X2001A - EUL (Residential) Review Draft Sent to Eval Committee 5/9
21 |DG X1931-4 Advanced Lighting Controls (update 4 measures) Review Draft Sent to Eval Committee 5/6
22 |RW R2015 Low load Res No, and not PSD-related
23 |DG C2117 RCx Persistence No, just started.




