CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 1/3/2020

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. D starts 14 day review period
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C1634. Consultant has completed site visits and meter retrievals

C1634 Energy Conscious Blueprint Impact for all sites, and is currently concluding analysis. Consultant is
Evaluation (PJ;JC/D)J) d|D F [P performing interviews for the baseline study amendment work. 82%| 82%| $1,239
C1635 Energy Opportunities (EO) Impact C1635. Performing last EO electric retrieval visits in February.
Evaluation(DG; DJ/JC) d|D F |P Performing upstream lighting site visits in February and March. 96%| 85%| $1,635

C1901.Finalizing project design elements based on (ES) materials

C1901 - C&I Sector-Wide Process received. Received program materials and data from Eversource.

Evaluation (non-SBEA)(DG) d Waiting on all data from Ul and customer data from Eversource. 8% 10% $594
C1906.Kickoff was 1/28; Work on Research and Development of

C1906 SEM Design and Refined SEM Evaluation Methods underway - Results Expected

Evaluation(SEM),(PJ) d (Phase 1) June 2020 13%| 10% $265
R1603. Possible follow up work being held pending PSD/HES

R1603 HES/HES-IE Impact discussions and prioritization efforts for Update to Evaluation

Evaluation(RW/LS) D Pl [F Plan. 79%| 79% $323
R1705/1609. Project complete. Final Results presentation in

R1705 R1609 Multifamily Baseline and January, final invoice submitted; data retention confirmation

Weatherization Study, (RW/LS) d(D F P being confirmed. 95%| 100% $396

R1959. Finalized project design, market sizing nearly complete,
drafting data collection instruments, data request and calls

R1959 complete. ES provided requested program materials; Ul recently
Single-Family Renovations & Additions indicated it does not have information to share for the evaluation
Potential Analysis, (LS) d |D |FP of this program. 24%| 15% $135

R1963A. Finalized project design, releasing a sales data analysis
R1963a Short-Term Residential Lighting memo imminently, conducting data collection. ES delivered data
Analysis, (LS) d |D |FP in Sept; Ul data hold-ups are holding up the project. 44% 22% $110
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R1963B.Continued work with EA Team to refine data collection
and sampling plans. Analyzing program participation data to
support the development of retailer ad sales volume data
collection steps. Gathering information on the regulatory impact
on residential lighting opportunity including information

R1963B: Short Term Residential Analysis, regarding lawsuite filed by NRDC and other environmental activist
(LS) d [D |FP agencies against DOE. 37%| 20% S40

R1965.Finalizing project design, market sizing and literature
review in progress, data collection instruments being drafted,
data request issued, and data calls complete. Eversource met the

R1965 2 January data deadlines; Ul missed the originally-scheduled data
HP/HPWH Baseline and Potential call/attended rescheduled call 2/5; expect to provide some of the
Assessment, (RW) d |D |data 2/7. Need data asap for this project AND R1982. 20%| 15% $250

R1973.Conducting literature review, and drafting peer interview
guides, targeted at program structure, impact approaches,
R1973 Retail Non-lighting, (LS) d |D |FP savings claims, C/E inputs and other issues. 15%| 15% $200

R1982. 2nd Kick-off Meeting scheduled for 2/6/20. Eversource
met the 2 January data request deadlines; Ul missed the originally
scheduled data call/attended rescheduled call 2/5; expect to
provide some of the data 2/7. Need data asap for this project or

R1982. HVAC/DHW Performance and summer metering cannot occur, delaying project by ~6 months.

Potential Evaluation, (RW) d |Data requests are being coordinated with R1965. 2% 2% $740
X1931. Measure by measure review of PSD, gaps, priority gaps,

X1931 In-Depth PSD Review, (LS/PJ) P fast fill / secondary data potential. 4% 2% S604

X1939. Working on best practices research and stakeholder
X1939 Early Retirement, (LS/RP) interviews protocols; Draft Best Practices report, Summer 2020 12% 5% $285
X1941. We completed data request X1941-1-TRC on 1/8/20. Once
the utilities submit the requested data, we will analyze it and
develop the sample of projects for on-site verification. We are in
the process of reviewing the 2020 CT PSD and comparing the data
sources and calculation methods with approaches employed in
X1941: Multifamily Impact Evaluation, Technical Resource Manuals (TRMs) from other regions and
(RW/DG) d |D |FP states 17%| 17% $369
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