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CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
4/2/20 Reports on tasks completed by Project Contractors
Project (and last initial of SThru [Percent |Percent Current task, status, expected finish
4 |consultant) Budget Invoiced Date |Spent Done Current Challenges / Concerns / Issues |Last Task Completed date Next step and its deadline
C1634 Energy Conscious Consultants are working with EA to Finalize analysis and draft report.
Blueprint Impact Internal Impact evaluation results|finalize analysis and QC of sampled Analysis and Report draft are due
53 |Evaluation $1,238,556 $1,100,419( 3/21 89%) 89%|None discussed with EA on 2/18/2020. |projects as well as write report. to the EA on 4/24/20.
Note COVID likely to reduce some
sample for analysis because cannot Submitted last of the EO electric |Perform extrapolation analysis & Perform extrapolation analysis &
C1635 Energy conduct some inspections or pick up  |and gas site reports and analysis of 8760 lighting profiles to analysis of 8760 lighting profiles
Opportunities (EO) Impact Est some fielded meters. Analysis will Upstream lighting site reports,  |provide PSD updates to HOU and to provide PSD updates to HOU
55 |Evaluation $1,635,049| $1,520,086(3/31 93%) 92%|proceed. March 2020 peak CFs, April 2020 and peak CFs, April 2020
Ul provided data, but it is not all we
C1901 - C&l Sector-Wide requested. Also, will need to get Data collection instrument design
Process Evaluation (non- Est clarifications from both utilities regarding (various instruments throughout April [ Design data collection
62 |SBEA) $593,355 $102,257|3/31 17% 12%|data provided. Design and kickoff 2020) instruments (April 2020)
Design and kickoff, detailed  |Research and Development of Document and present SEM
C1906 SEM Design and sampling and approach Evaluation Methods, Data collection -[Evaluation Methods; Deadline -
63 |Evaluation $264,880 $49,584| 2/29 19% 20%|No discussions 6/30/2020 June 30, 2020
R1959 Throug Ul has been unresponsive to requests for
Single-Family Renovations h interviews (emailed Enico Jones and Larry Finalize contractor and
& Additions Potential Februa Rush 2/27, 3/3, 3/11, 3/31); NMR notified |Started process IDIs, early- homeowner survey instruments,
77 |Analysis $135,000 $40,783|ry 2020 30% 30%|Joel and requested his help (4/1) Mar 2020 Fielding process IDIs, mid-Apr 2020  |Apr 2020
Throug
R1963a Short-Term h
Residential Lighting Februa Need response from Ul about data Completed fielding Wave 1 of [Analyzing IDIs and acquiring 2019 Wrap up data tracking review,
78 |Analysis $110,000 $63,104|ry 2020 57% 40%|gaps/discrepancies stakeholder IDIs, Mar 2020 sales data, early-April 2020 Apr 2020
Product availability and pricing
study: data collection begins: ??
R1963B: Short Term Est Under Task 2: Round 1 of on- |Under Task 3: Review of industry (Depends on coronavirus
79 |Residential Analysis $40,000 $20,414(3/31 51% 20% |No. line data collection. reports on GSL market conditions. pandemic guidance)
Throug
R1965 h
HP/HPWH Baseline and Februa Held data request calls, Jan-  |Drafting data collection instruments,
80 |Potential Assessment $250,000 $84,100|ry 2020 34% 25%]| Ul customer information data Mar, 2020 Apr 2020 Begin data collection, Apr 2020
Complete peer utility interviews
Sent draft peer utility interview guide |4/30/20, start analysis of
Est Completed literature review [to EA Team - currently updating nationwide retailer interviews
81 |R1973 Retail Non-lighting $199,762 $45,029|3/31 23% 20%|None 3/31/20 based on feedback 4/10/20 4/30/20
We received RASS and Eversource data and
are finishing processing it for a recruitment
database. We are waiting for Ul data. No Sample plan, equipment
strict deadline given COVID-19 All protocols and technical configuration. Equipment to be
RHVAC/DHW Performance Est postponement, and utility focus on COVID- |infrastructure are complete as|configured by end of April. Sample Complete recruitment database
82 |and Potential Evaluation $740,000 $127,000|3/31 17%) 2% |19 impacts. of March 25th. plan TBD, pending data. and equipment configuration.
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Yes - this project will be leveraging data
from x1939. Eversource has completed the P1-1, P1-2: Gap analysis and initial
request as of 3/31/20, Ul data request still measure prioritization in progress.
X1931 In-Depth PSD pending (estimated to be delivered by Draft list of priority measures to be Draft list of priority measures for
83 |Review $604,211 $29,545| 2/29 5%, 2% |4/3/2020). Study kickoff - 1/31/2020 reviewed with EA team 4/6 review with EA team 4/6
In progress - literature review - target
Yes - data request #1 from Ul is still Data request phone call complete April, 2020, data request Finalize project design, continue
84 |X1939 Early Retirement $284,543 $40,741| 2/29 14% 5% |pending 3/13/20 #1, final detailed design phase | progress
Utilities and technical
consultants provided
comments on the draft list of TRC will submit Data request
X1941: Multifamily Impact Est measures for the PSD review |Database analysis for sampling: X1941-2-TRC (Sampled project
85 |Evaluation $369,054|  $105,866|3/31 30% 30%|NA on 3/12/20 4/1/20 files): 4/2/20
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