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CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
4/2/20 Reports on tasks completed by Project Contractors

Project (and last initial of 

consultant) Budget Invoiced

$Thru 

Date

Percent 

Spent

Percent 

Done Current Challenges / Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1634 Energy Conscious 

Blueprint Impact 

Evaluation $1,238,556 $1,100,419 3/21 89% 89% None

Internal Impact evaluation results 

discussed with EA on 2/18/2020. 

Consultants are working with EA to 

finalize analysis and QC of sampled 

projects as well as write report.

Finalize analysis and draft report. 

Analysis and Report draft are due 

to the EA on 4/24/20.

C1635 Energy 

Opportunities (EO) Impact 

Evaluation $1,635,049 $1,520,086

Est 

3/31 93% 92%

Note COVID likely to reduce some 

sample for analysis because cannot 

conduct some inspections or pick up 

some fielded meters.  Analysis will 

proceed.

Submitted last of the EO electric 

and gas site reports and 

Upstream lighting site reports, 

March 2020

Perform extrapolation analysis & 

analysis of 8760 lighting profiles to 

provide PSD updates to HOU and 

peak CFs, April 2020

Perform extrapolation analysis & 

analysis of 8760 lighting profiles 

to provide PSD updates to HOU 

and peak CFs, April 2020

C1901 - C&I Sector-Wide 

Process Evaluation (non-

SBEA) $593,355 $102,257

Est 

3/31 17% 12%

UI provided data, but it is not all we 

requested. Also, will need to get 

clarifications from both utilities regarding 

data provided. Design and kickoff

Data collection instrument design 

(various instruments throughout April 

2020)

Design data collection 

instruments (April 2020)

C1906 SEM Design and 

Evaluation $264,880 $49,584 2/29 19% 20% No

Design and kickoff, detailed 

sampling and approach 

discussions 

Research and Development of 

Evaluation Methods, Data collection  - 

6/30/2020

Document and present SEM 

Evaluation Methods; Deadline - 

June 30, 2020

R1959 

Single-Family Renovations 

& Additions Potential 

Analysis $135,000 $40,783

Throug

h 

Februa

ry 2020 30% 30%

UI has been unresponsive to requests for 

interviews (emailed Enico Jones and Larry 

Rush 2/27, 3/3, 3/11, 3/31); NMR notified 

Joel and requested his help (4/1)

Started process IDIs, early-

Mar 2020 Fielding process IDIs, mid-Apr 2020

Finalize contractor and 

homeowner survey instruments, 

Apr 2020

R1963a Short-Term 

Residential Lighting 

Analysis $110,000 $63,104

Throug

h 

Februa

ry 2020 57% 40%
Need response from UI about data 

gaps/discrepancies

Completed fielding Wave 1 of 

stakeholder IDIs, Mar 2020

Analyzing IDIs and acquiring 2019 

sales data, early-April 2020

Wrap up data tracking review, 

Apr 2020

R1963B: Short Term 

Residential Analysis $40,000 $20,414

Est 

3/31 51% 20% No.

Under Task 2: Round 1 of on-

line data collection.

Under Task 3: Review of industry 

reports on GSL market conditions. 

Product availability and pricing 

study: data collection begins: ?? 

(Depends on coronavirus 

pandemic guidance)

R1965 

HP/HPWH Baseline and 

Potential Assessment $250,000 $84,100

Throug

h 

Februa

ry 2020 34% 25% UI customer information data

Held data request calls, Jan-

Mar, 2020

Drafting data collection instruments, 

Apr 2020 Begin data collection, Apr 2020

R1973 Retail Non-lighting $199,762 $45,029

Est 

3/31 23% 20% None

Completed literature review 

3/31/20

Sent draft peer utility interview guide 

to EA Team - currently updating 

based on feedback 4/10/20

Complete peer utility interviews 

4/30/20, start analysis of 

nationwide retailer interviews 

4/30/20

RHVAC/DHW Performance 

and Potential Evaluation $740,000 $127,000

Est 

3/31 17% 2%

We received RASS and Eversource data and 

are finishing processing it for a recruitment 

database. We are waiting for UI data. No 

strict deadline given COVID-19 

postponement, and utility focus on COVID-

19 impacts.

All protocols and technical 

infrastructure are complete as 

of March 25th.

Sample plan, equipment 

configuration. Equipment to be 

configured by end of April. Sample 

plan TBD, pending data.

Complete recruitment database 

and equipment configuration.
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X1931 In-Depth PSD 

Review $604,211 $29,545 2/29 5% 2%

Yes - this project will be leveraging data 

from x1939. Eversource has completed the 

request as of 3/31/20, UI data request still 

pending (estimated to be delivered by 

4/3/2020). Study kickoff - 1/31/2020

P1-1, P1-2: Gap analysis and initial 

measure prioritization in progress. 

Draft list of priority measures to be 

reviewed with EA team 4/6

Draft list of priority measures for 

review with EA team 4/6

X1939 Early Retirement $284,543 $40,741 2/29 14% 5%
Yes - data request #1 from UI is still 

pending

Data request phone call 

3/13/20

In progress - literature review - target 

complete April, 2020, data request 

#1, final detailed design

Finalize project design, continue 

phase I progress

X1941: Multifamily Impact 

Evaluation $369,054 $105,866

Est 

3/31 30% 30% NA

Utilities and technical 

consultants provided 

comments on the draft list of 

measures for the PSD review 

on 3/12/20

Database analysis for sampling: 

4/1/20

TRC will submit Data request 

X1941-2-TRC (Sampled project 

files): 4/2/20
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