CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 6/4/2020
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. D starts 14 day review period

2019 2020 <==NOW Pct Pct | Budget
415|6]7|8|9|10|11|12g 1 |2|3|4|5086]7]|8]|9]|10[11]|12 REPORT DATES UNDER QUESTION FROM COVID* Spent | Done in
Project (and initials of lead EA /draft
assignments) AM[J[J[A[S|O|N|Df J [FIM|A|IMfJ|[J|A]S]O[N|D Status Summary & Upcoming Committee Input % % Thous
C1634 Energy Conscious Blueprint Impact
Evaluation (PJ;JC/D)J) d D FP C1634. Preparing draft report for EA Team review. 93%| 93%| $1,239
C1635 Energy Opportunities (EO) Impact
Evaluation(DG; DJ/JC) d D FP C1635. Expect to deliver a draft report in June. 93%| 96%| $1,635
C1901.Completed all but one staff interview. Working on other
data collection instruments -- some have been reviewed by EA
Team; others are still in progress and have not been submitted
for review yet. Both Ul and Eversource have provided data, but
C1901 - C&I Sector-Wide Process we still will have outstanding questions. COVID - may lose some
Evaluation (non-SBEA)(DG) d sample for analysis / timing ok 25%| 22% $593
C1906 SEM Design and C1906.Phase | Underway - Research and Development of SEM
Evaluation(SEM),(PJ) d (Phase 1) Evaluation Methods - Results Expected July 2020 20%| 25% $265
R1959 R1959. Waiting for Ul to review survey instruments for data
Single-Family Renovations & Additions collection to proceed. Expecting to submit draft report by late
Potential Analysis, (LS) d|D FP summer. All data requests are fulfilled. 35%| 38% $135
R1963A. Data analyses in progress and data requests fulfilled. On
R1963a Short-Term Residential Lighting F track to issue draft report this summer. Short term study delayed
Analysis, (LS) X Ix Ix Ix Ix |d [D|P from data. 76%| 65% $110
R1963B.On March 9, 2020, coordinating with the EA Team, SCS
delayed the start of the on-site data collection based on the
developing situtation with the coronavirus pandemic. Having
completed the 1st round of on-line data collection, the product
pricing and availability study is currently on hold waiting for an
acceptable window of opportunity to open in CT to collect the
needed on-site data. 2nd round of on-line data collection set for
June 2020. Continuing to monitor/review the progress of lawsuits
in the U.S. Court of Appeals for the Second Circuit and industry
R1963B: Short Term Residential Analysis, reports on market conditions and their implication for residential
(LS) *d|D |FRI? |? |? lighting opportunity. COVID- Delay in fieldwork/part of report 54%| 44% $40
R1965.Need Ul to approve manufacturer/distributor IDI guide to
R1965 begin data collection and proceed with project. Still on track to
HP/HPWH Baseline and Potential deliver draft report by end of year if instrument approved ASAP.
Assessment, (RW) d |D |Ul has not provided all data, but it is not a source of delay. 47%| 38% $250
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R1973.Consultants have completed most evaluation tasks,
working to wrap up the engineering review of impact parameters,
and are synthesizing results and discussing with the EA Team
R1973 Retail Non-lighting, (LS) d |D |FP before drafting the report. 69%| 65% $200

R1982. Sampling is held up due to issues fulfilling data request.
COVID-19 requires indefinite postponement of fieldwork. COVID
R1982 R1982 HVAC/DHW Performance delayed field work / metering; delays report that was expected
and Potential Evaluation, (RW) *d|5/2021 - losing a season of metering 19%| 19% $740
X1931. Measure review recommendations in progress; meetings /
batch updates with recommendations to be delivered in June for
X1931 In-Depth PSD Review, (LS/PJ) 2] review by EA, utilities, and committee. 13%| 10% $604
X1939. Phase | literature review in progress, will be followed by
external program staff interviews and existing program data
analysis Expected to provide Aug 2020 Phase 1 draft, but data
X1939 Early Retirement, (LS/RP) d¥{D request hold-up. 18%| 25% $285

X1941. Due to COVID-19, we have developed a remote data
collection process as an alternative to field investigation. We will
start remote data collection once the utilities approve the
protocol. We are researching the 2020 CT PSD the assumptions
for the measures we have reviewed. We will collaborate with ERS
on the draft measure recommendations to ensure that they are in
line with the overall updates to the PSD. Substitute data
collection approach postcards, etc. undergoing utility review for
X1941: Multifamily Impact Evaluation, & covid language. COVID - PSD Part ok; Delays impact eval as
(RW/DG) d?|D |FP fieldwork expected mid-April; likely delays Aug 2020 report. 53%| 38% $369

SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics 2 CT EEB Eval Update Part 3 Gantt



