
CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 7/6/2020
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data 
       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation. *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period
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C1634 Energy Conscious Blueprint Impact 
Evaluation (PJ;JC/DJ) d

b
D FP C1634. Preparing draft report for EA Team review.  94% 94% $1,239

C1635 Energy Opportunities (EO) Impact 
Evaluation(DG; DJ/JC) d

b
D FP

C1635. Review Draft Report released 7/2/20; Briefing with PSD 
results scheduled for 7/8/2020 93% 99% $1,635

C1901 - C&I Sector-Wide Process 
Evaluation (non-SBEA)(DG) d

C1901.Completed staff interviews. Five (of nine) study 
instruments have been approved by EA Team. Three more under 
current review. Working on remaining  data collection 
instruments. Both UI and Eversource have provided data and all 
issues are nearly resolved.  COVID - may lose some sample for 
analysis / timing ok 34% 30% $593

C1906 SEM Design and 
Evaluation(SEM),(PJ) d (Phase 1)

C1906.Working on winding up Phase 1 research on BMPs for SEM 
Evaluation Methods (expected end July / early Aug) 27% 30% $265

R1959 
Single-Family Renovations & Additions 
Potential Analysis, (LS) d D FP

R1959. Submitted interim memo to EA / to committee asap July.  
Data collection in progress. On track to submit draft report this 
fall. 55% 45% $135

R1963a Short-Term Residential Lighting 
Analysis, (LS) x x x x
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b d D

F
P

R1963A. Data collection complete. On track to submit draft report 
in July.  Conducted lighting briefing last week with details on 
sales, directions for lighting.  Short term study delayed from data. 86% 80% $110

R1963B: Short Term Residential Analysis, 
(LS)
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D
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P
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D
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R1963B.For the Product Availability and Pricing Study:  completed 
2nd round of on-line data collection and on-site data collection in 
field arount CT this last week-plus. Continuing to monitor/review 
the progress of lawsuits in the U.S. Court of Appeals for the 
Second Circuit and industry reports on market conditions and 
their implication for residential lighting opportunity. Preliminary 
results for program planning to EA Team 7/6, and to committee 
ASAP thereafter (early/mid July).   COVID- Delay in fieldwork/part 
of report 79% 75% $40

R1965 
HP/HPWH Baseline and Potential 
Assessment, (RW) m d D

R1965.Working on interim memo on market size. On track to 
deliver draft report by end of year. UI has not yet provided all 
data, but it is not (yet) a source of delay because of on-hold 
portions. Planning the requested add-on tasks, coordinating with 
other projects to optimize budgets. 54% 45% $250
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R1973 Retail Non-lighting, (LS) d D FP

R1973.Provided Briefing of key PSD results 7/2.  Provided PSD 
early memo to EA Team for review 7/2; working to release to 
committee asap July. Working on the draft of the review draft 
report, but not to EA Team until 7/22. 84% 80% $200

R1982 R1982 HVAC/DHW Performance 
and Potential Evaluation, (RW) *d

R1982. Sampling is held up due to issues fulfilling data request. 
COVID-19 requires indefinite postponement of fieldwork.   COVID - 
delayed field work / metering; delays report that was expected 
5/2021 - losing a season of metering 20% 19% $740

X1931 In-Depth PSD Review, (LS/PJ) P

X1931. Measure review recommendations heavily under way 
(coordinating with X1942 and incorporating results from other 
projects as available).  Released 3 batches of PSDs, with 3rd batch 
released for review as of 7/2/20.  Reviewing controversial 25% 25% $604

X1939 Early Retirement, (LS/RP) x x x d* D

X1939. Phase I literature review in progress, will be followed by 
external program staff interviews and existing program data 
analysis   Expected to provide Aug 2020 Phase 1 draft, but data 
request hold-up. 30% 30% $285

X1941: Multifamily Impact Evaluation, 
(RW/DG)

d 
b

*
d? D FP

X1941. PSD Portion:  Draft recommendations and supporting 
spreadsheets provided in 3 batches (last 7/2/20).  Discussion of 
PSD recommendations / comments with Evaluation Committee 
(in conjunction with ERS) during meetings on 7/10 and 7/15.   
Impact Evaluation Portion: Developed remote data collection 
methods that have been approved by Utilities (including the 
surveys / materials).  Advance Recruitment materials being sent 
currently (with Utility help); sending recruitment and data 
web/photo data collection surveys directly after.  UI provided 
documentation for 18 out of 26 projects for Data Request X1941-
2-TRC (sampled project files). We reached out to UI to request 
remaining project files.    Substitute data collection approach 
postcards, etc. undergoing utility review for covid language.  
COVID - PSD Part ok; Delays impact eval as fieldwork expected 
mid-April; likely delays Aug 2020 report. 65% 65% $369
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