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CT-EEB 2016 EVALUATION PROJECTS UPDATE -
PART 1 - MONTHLY 
STATUS SUMMARY

7/6/20
Reports on tasks completed by 
Project Contractors

Project (and last initial of 
consultant) Budget Invoiced

$Thru 
Date

Percent 
Spent

Percent 
Done

Are there Current Challenges / 
Concerns / Issues Last Task Completed

Current task, status, expected finish 
date Next step and its deadline

C1634 Energy Conscious 
Blueprint Impact 
Evaluation $1,238,556 $1,169,360 3/21 94% 94% None

Draft report sent to EA for 
review in May. Comments 
received and discussed / 
addressed throughout June.  
Review Draft report expected 
to be ready early week of 7/6.

Consultants are working with EA to 
finalize Review Draft reports - 
expected early week of 7/6.  Briefing 
on report to cmmittee was held 7/2

Submit final impact evaluation 
report after receiving feedback 
on Review draft from committee.

C1635 Energy 
Opportunities (EO) Impact 
Evaluation $1,635,049 $1,520,086

Est 
3/31 93% 99% None at this time.

Review Draft Report provided to 
EA team and released to 
committee 7/2/20.

Preparing for briefing on key PSD-
related results 7/8/20.  

Incorporate comments from 
Review draft.

C1901 - C&I Sector-Wide 
Process Evaluation (non-
SBEA) $593,355 $203,384

Est 
3/31 34% 30%

Still working with utilities to resolve 
data questions. Needed to complete 
upstream lighting staff interview before 
completing upstream lighting guide -- 
during this interview also determined 
that we need to complete upstream 
lighting implementer interview before 
completing upstream lighting guides.

Project Design approval 
(3/4/2020). Staff interviews 
(6/11); Upstream Lighting 
staff interview (6/30).

Data collection instrument design 
(various instruments throughout July 
2020)

Finish designing data collection 
instruments (July 2020). Waiting 
for utility approval on study 
surveys; will start programming 
and testing as soon as we have 
final approval.

C1906 SEM Design and 
Evaluation $264,880 $70,753 5/31 27% 30% No

6/29/2020 - Scoping 
interviews completed with all 
non-CT respondents.

Research and Development of 
Evaluation Methods, Data collection  - 
7/31/2020

Document and present SEM 
Evaluation Methods; Deadline - 
July 31, 2020

R1959 
Single-Family Renovations 
& Additions Potential 
Analysis $135,000 $74,686

Through 
May 
2020 55% 45% 0

Submitted interim memo to 
EA Team, June 26, 2020

Revise interim memo to submit for 
public review, ASAP July 2020

Field contractor survey, Aug 
2020

R1963a Short-Term 
Residential Lighting 
Analysis $110,000 $95,115

Through 
May 
2020 86% 80% 0

Submitted summary of IDIs to 
EA Team, May 13, 2020

Working on Drafting report, looking 
to submit to EA Team July 6, 2020

Submit review draft report for 
public review, ASAP July 2020

R1963B: Short Term 
Residential Analysis $40,000 $31,694

Est 
3/31 79% 75% No.

Under Task 2: completed 2nd 
round of on-line and on-site 
data collection.  Was in field 
last week plus.

Under Task 2: Analyzing data 
collected; Preliminary results memo 
for planning purposes to EA Team for 
review July 6th to revise and release 
to committee asap in July.

Task 2c: Analysis of product 
availability and pricing data 
(including by outlet types) with 
memo ASAP July (draft expected 
to EA July 6). Task 3: Continued 
monitoring of petitions in U.S. 
Court of Appeals.

R1965 
HP/HPWH Baseline and 
Potential Assessment $250,000 $134,607

Through 
May 
2020 54% 45% Remainder of UI data

Began fielding 
manufacturer/distributor IDIs, 
June 2020

Drafting interim memo related to 
market sizing, June 30, 2020

Finalize installer survey 
instrument, July 2020

R1973 Retail Non-lighting $199,762 $167,808
Est 
3/31 84% 80% None

Engineering review - 
developing recommendations 
(6/22/20); Discussed results 
with EA Team (6/24/20)

Drafting PSD Memo (7/2/20 to EA 
team; to committee asap thereafter); 
Drafting report for EA Team review 
(7/22/20).  Prepared briefing to 
highlight PSD results / delivered July 
1.

Finalize PSD Memo (7/15/20); 
incorporate EA team edits to 
release Review Draft report asap 
July

SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics STATUS SUMMARY 2
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R1982 HVAC/DHW 
Performance and Potential 
Evaluation $740,000 $150,000

Est 
3/31 20% 19%

We received RASS and Eversource data and 
are finishing processing it for a recruitment 
database. We have received DHP and 
HPWH data from UI with viable contact 
information, but no data (yet) for HPWHs 
or ducted heat pumps. No strict deadline 
given COVID-19 postponement, and utility 
focus on COVID-19 impacts.

All protocols and technical 
infrastructure are complete as 
of March 25th.

Sample plan, equipment 
configuration. Equipment to be 
configured by end of May. Sample 
plan TBD, pending data.

Complete recruitment database 
and equipment configuration.

X1931 In-Depth PSD 
Review $604,211 $153,251 5/31 25% 25%

Yes - this project will be leveraging data 
from x1939. Eversource has completed the 
request as of 3/31/20, UI data request still 
pending.

P1-1, P1-2, P1-3: Gap analysis, 
fast fill, and initial measure 
prioritization complete - May 
2020.  Coordinating heavily 
with X1941.

P2-1: Secondary research - In-depth 
review of priority measures - 3 
batches of PSDs released for review 
as of 7/2/20.  Reviewing controversial 
feedback with EA team July 6 and July 
8.  Meetings with Eval committee 
7/10 and 7/15.

Finalize in-depth reviews. Batch 
1 and 2 complete. Batch 3 in 
progress.  3 batches of PSDs 
released for review as of 7/2/20.  
Reviewing controversial 
feedback with EA team July 6 
and July 8.  Meetings with Eval 
committee 7/10 and 7/15.

X1939 Early Retirement $284,543 $84,771 5/31 30% 30% Yes - UI residential data is still pending
Data phone call w/UI on 
6/17/20

In progress - literature review, 
interview surveys, data request #1, 
program data analysis, final detailed 
design Phase I analysis and research

X1941: Multifamily Impact 
Evaluation $369,054 $240,660

Est 
3/31 65% 65%

UI provided documentation for 18 out of 26 
projects for Data Request X1941-2-TRC 
(sampled project files). We reached out to 
UI to request remaining project files.

Comparison of the CT 2020 
PSD with other states' TRMs, 
May 29, 2020

PSD revisions development - in 
preparation for release of 3 batches 
(3rd, including TRC spreadsheet, 
distributed to committee 7/2) Remote data collection, 8/14/20
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