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PART 1 - MONTHLY
2 |CT-EEB EVALUATION PROJECTS UPDATE - STATUS SUMMARY
Reports on tasks completed by
3 7/8/21 Project Contractors
Project (and last initial of SThru |Percent [Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
Awaiting comments from Response to comments from
stakeholders and EA Team on Review [stakeholders and EA Team on
C1901 - C&I Sector-Wide Review draft completed and |Draft. Comments expected by Review Draft and preparation of
Process Evaluation (non- submitted to EA Team on approximately July 16th (three weeks |Final Report (expected
62 |SBEA) $668,355 $773,468 1/0 116% 95%| No outstanding questions. 6/25/21. for circulation) completion in early August).
C1906 SEM Design and 4/15/2021 - Present SEM Process evaluation instrument Process evaluation instrument
63 |Evaluation $264,880 $131,413| 2/28 44% 40%|No Evaluation Methods Webinar |development; August 31, 2021 development; August 31, 2021
C2014 C&l Lighting Working on identifying prioritizing prioritizing options for Phase 2
Saturation and Remaining options for Phase 2 based on based on discussions,
64 |Potential $398,191 $110,000 1/0] 28% 25%|No outstanding items Phase 1 final memo on 7/1/21|discussions, presentation. presentation.
Upstream Fielding upstream distributor IDls,
Contractor/Customer web- starting to field cross-cutting market |Start fielding web-surveys (ECB
C1902 ECB NTG and survey instrument comments |actor IDIs (Aug), programming web- |by 7/16 and upstream
81 |Baseline $680,000 $237,401 5/31 35% 32%|None from EA Team on 7/1 surveys (7/16) customer/contractor by 7/23)
X1931-1 ISP Comm Boiler Final presentation to Address comments from utilities on  |Draft report to EA Team
82 | & Furnace Study $59,900 $18,200 2/1 30%, 90%(No stakeholders 6/28/2021 presentation 7/16/2021
X1931-2 Coincidence
Factor and Loadshape Final presentation to Address comments from utilities on  |Draft report to EA Team
83 |Study $121,100 $16,000| 2/28 13% 90%|No stakeholders 6/30/2021 presentation 7/16/2021
X1931-5 Comm interviews. Analyzing site Conducting facility and expert
Refrigeration Efficiency specific data from previous CT [interviews. Analyzing site specific data
84 |Update Study $29,600 $5,500 2/1 19% 30%|No evaluations. from previous CT evaluations. Data synthesis
Address comments from utilities on
X1931-6 Hours of Use Presentation to stakeholders |presentation. Complete Realization |Draft report to EA Team
85 |Documentation $9,900 $5,000 2/1 51% 75%|No 6/21/2021 Rate adjustments. 7/16/2021
R1959 to EA team in May; edits in Received comments on initial draft
Single-Family Renovations process and report expected |report from EA Team, revising, and
& Additions Potential July 9. Results presentation |will submit revised draft - Review Submit revised draft report to EA
86 |Analysis $170,000 $152,967 5/31] 90% 95%|None completed June 2021. Draft - in early July. Team in early July.
R2027 and R1965 studies have moved |Summer 2021 results Finishing customer-perspective cost-
R1965 along on parallel tracks with delays, but|presentation (in addition to  |effectiveness assessment, finishing
HP/HPWH Baseline and are converging timing wise, allowing  [final technical presentation) |survey analysis, and preparing results |Finish analysis (July) and submit
89 |Potential Assessment $325,000 $273,304 4/30) 84% 85%|for one report to cover both topics. held 7/1/2021. for reporting. draft report (July).
R1982. HVAC/DHW Plan A Test conditionally
Performance and Potential We will send a draft of the letter and approved by EA Team and Ramping up to initiate a test
91 |Evaluation $740,000 $252,000 1/0 34% 19%|sampling plan to the EA team for review. |utilities installation this summer. Updated sampling plan
Completed user training and
R2023. RASS Enhancement submitted final Database and [Awaiting any requests for new
92 |(R1965 add-on) $30,000 $27,000 1/0] 90% 80%|No User Manual 10/29/20 additions to database N/A
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HP/HPWH Reliability findings
R2027 HP/HPWH End-user survey fielding, May |Survey analysis underway as part of |presentation combined with
93 |Reliability $75,000 $67,522 5/31 90% 25%|None 17,2021 R1965, mid-July R1965, July 12021
Reviewing provided data, beginning [Complete DEEP and vendor
impact and customer profile analysis, |interviews, start part survey
Awaiting energy consumption data for as well as initial process eval tasks, design, and present preliminary
nonparticipating customers from Ul; including finalizing interview guides; |impact analysis results, including
R1983 HES/HES-IE Impact needed for the Customer Profiling Finalized vendor interview program staff and DEEP IDIs comparison with Recurve
94 |and Process Evaluation $890,000 $238,286| 5/31 27% 25%|efforts. guides (May 2021) completed as of 6/2. findings
Incomplete HES data from utilities,
which affects project design. Provided interim memo
Coordinating with DEEP process (2/17/2021) providing
triggered change in project design feedback on the DEEP draft
which is not final; new study design will|weatherization metric memo,
coordinate more with DEEP's noting what metrics are
weatherization standard update reasonable and how they can
process. The study will assess be assessed as part of this
weatherization progress, but one of the|study. Also responded to EA
metrics is WAP data. WAP data from  |Team comments on that Reviewing partial HES data and WAP
CRT were valuable, but they did not memo (3/27/2021). Currently |data, negotiating to get unredacted |[Project planning on hold while
include address info, which is reviewing CRT WAP database |database, but other project planning [we wait for data from HES and
necessary. Currently negotiating with  |and negotiating with CRTto  [on hold while we wait for data HES, |CRT, which will affect study
R2029 SF Weatherization them to get unredacted version of get unredacted version, and  |which will affect study design. design. Unknown completion
95 |Assessment and Update $110,000 $38,077| 5/31 35% 6%|database. reviewing HES data. Unknown completion date. date.
R2120. Appliance Finalize survey programming and
96 |Recycling Impact $35,000 $14,205| 5/31 41% 35%|None Postcard approved postcard prep Field survey, July 2021
responded to queries for last PSD markup for last of 2020
X1931 In-Depth PSD of the 2020 round of PSD PSD markup for last of 2020 recommendation agreements -
97 |Review $604,211 $355,841 2/1 59% 70%|No updates in last month or two. |recommendation agreements. to complete in July.
Phase | research, draft report |Phase | results memo and considering |Updated Phase | report expected
98 |X1939 Early Retirement $284,543 $140,473| 2/28 49% 40%|N/A and results presentation comments provided. July 2021
Final report and presentation
for multifamily impact Final report and presentation for
X1941: Multifamily Impact There are no outstanding requests at this |evaluation submitted to EA multifamily impact evaluation Respond to final comments from
99 |Evaluation $405,054 $329,653 1/0 81% 99%|time. Team, July 1, 2021 submitted to EA Team, July 1, 2021 EA Team, July 13, 2021
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Data collection for workforce
development (IDIs with survey
Presentation of secondary respondents and trainers) to be
research findings from completed by end of August;
Educate the Public initiative; |Education data collection (IDIs with
Presentation of overall GreenSTEP instructors To be Continue data collection for
recommendations across the [completed September/October; Education and Workforce
program efforts. Specific Review of Community partnerships  [Development programs; begin
feedback provided on application and evaluability evaluability assessment for
CT X2022 - Education and Community Engagement assessment to be completed by community partnerships
100|Engagement Evaluation $457,000 $223,409 1/0 49% 50%|0 program / application 7/6/21. |September program
We have received all data and materials Presented Measure Group 1  |Measure Group 2 survey launching in
101]X2001 - EUL $275,000 $123,441| 6/27 45%) 60%|requested to date. findings to utilities on June 28.|early July Wave 2 survey results - 8/15
Project scoping call with Analysis for AMI data (residential and [Issue formal data request to
102]|X1932 DR EM&V Support $225,000 $60,393| 5/31 27% 35%|Data request is pending (1c and 1d) Eversource on 5/24 C&l) by end of July Eversource by 7/15
Awaiting arrearage-related data from Begin arrearage analysis,
Eversource; (we have it from Ul but still Drafting final project design (June pending data availability (Q2
need IDs to match and it’s still in HVAC surveys complete (May [2021). Analyzing HVAC surveys (May |2021); draft HES / HES IE survey
103|X1942 NEIs $325,000 $108,313| 5/31 33% 10%| progress) 2021) through July 2021) (Q2 2021)
Address comments from utilities on
X1931-7 Degree Days Presentation to stakeholders |presentation. Complete Realization |Draft report to EA Team
104|Update Study $9,900 $6,000 2/1 61% 75%|No 6/21/2021 Rate adjustments. 7/16/2021
X1931-3 New Measure Presentation to stakeholders |Address comments from utilities on |Draft report to EA Team
105|Compressed Air Systems $7,000 $3,000[N/A 43% 50%|No 6/30/2021 presentation. 7/16/2021
X1931-4 New
MeasureAdvanced Lighting Presentation to stakeholders |Address comments from utilities on  |Draft report to EA Team
106]|Controls $50,000 $4,000(N/A 8%, 25%|No 6/23/2021 presentation. 7/16/2021
X1931-8 New Measure
Advanced Commercial Presentation to stakeholders |Address comments from utilities on  |Draft report to EA Team
107|Thermostats $30,000 $4,000(N/A 13% 20%|No 6/30/2021 presentation. 7/16/2021
R2015 Low Load Res New
108]Construction $75,000 S0 1/0 0%, 0%| Contracting should be done soon S0 S0 S0
C2117 Persistence for
109|Retrofit Commissioning $50,000 S0 0% 0%|Just getting under way 0 0 0
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