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CT-EEB EVALUATION PROJECTS UPDATE -

PART 1 - MONTHLY 

STATUS SUMMARY

7/8/21

Reports on tasks completed by 

Project Contractors
Project (and last initial of 

consultant) Budget Invoiced

$Thru 

Date

Percent 

Spent

Percent 

Done

Are there Current Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1901 - C&I Sector-Wide 

Process Evaluation (non-

SBEA) $668,355 $773,468 1/0 116% 95% No outstanding questions.

Review draft completed and 

submitted to EA Team on 

6/25/21.

Awaiting comments from 

stakeholders and EA Team on Review 

Draft. Comments expected by 

approximately July 16th (three weeks 

for circulation)

Response to comments from 

stakeholders and EA Team on 

Review Draft and preparation of 

Final Report (expected 

completion in early August).

C1906 SEM Design and 

Evaluation $264,880 $131,413 2/28 44% 40% No

4/15/2021 - Present SEM 

Evaluation Methods Webinar

Process evaluation instrument 

development; August 31, 2021

Process evaluation instrument 

development; August 31, 2021

C2014 C&I Lighting 

Saturation and Remaining 

Potential $398,191 $110,000 1/0 28% 25% No outstanding items Phase 1 final memo on 7/1/21

Working on identifying prioritizing 

options for Phase 2 based on 

discussions, presentation.

Working on identifying 

prioritizing options for Phase 2 

based on discussions, 

presentation.

C1902 ECB NTG and 

Baseline $680,000 $237,401 5/31 35% 32% None

Upstream 

Contractor/Customer web-

survey instrument comments 

from EA Team on 7/1

Fielding upstream distributor IDIs, 

starting to field cross-cutting market 

actor IDIs (Aug), programming web-

surveys (7/16)

Start fielding web-surveys (ECB 

by 7/16 and upstream 

customer/contractor by 7/23)

X1931-1 ISP Comm Boiler 

& Furnace Study $59,900 $18,200 2/1 30% 90% No

Final presentation to 

stakeholders 6/28/2021

Address comments from utilities on 

presentation

Draft report to EA Team 

7/16/2021

X1931-2 Coincidence 

Factor and Loadshape 

Study $121,100 $16,000 2/28 13% 90% No

Final presentation to 

stakeholders 6/30/2021

Address comments from utilities on 

presentation

Draft report to EA Team 

7/16/2021

X1931-5 Comm 

Refrigeration Efficiency 

Update Study $29,600 $5,500 2/1 19% 30% No

Conducting facility and expert 

interviews. Analyzing site 

specific data from previous CT 

evaluations.

Conducting facility and expert 

interviews. Analyzing site specific data 

from previous CT evaluations. Data synthesis

X1931-6 Hours of Use 

Documentation $9,900 $5,000 2/1 51% 75% No

Presentation to stakeholders 

6/21/2021

Address comments from utilities on 

presentation. Complete Realization 

Rate adjustments.

Draft report to EA Team 

7/16/2021

R1959 

Single-Family Renovations 

& Additions Potential 

Analysis $170,000 $152,967 5/31 90% 95% None

Initial draft report submitted 

to EA team in May; edits in 

process and report expected 

July 9.   Results presentation 

completed June 2021.

Received comments on initial draft 

report from EA Team, revising, and 

will submit revised draft - Review 

Draft -  in early July.

Submit revised draft report to EA 

Team in early July.

R1965 

HP/HPWH Baseline and 

Potential Assessment $325,000 $273,304 4/30 84% 85%

R2027 and R1965 studies have moved 

along on parallel tracks with delays, but 

are converging timing wise, allowing 

for one report to cover both topics. 

Summer 2021 results 

presentation (in addition to 

final technical presentation) 

held 7/1/2021.

Finishing customer-perspective cost-

effectiveness assessment, finishing 

survey analysis, and preparing results 

for reporting.

Finish analysis (July) and submit 

draft report (July).

R1982. HVAC/DHW 

Performance and Potential 

Evaluation $740,000 $252,000 1/0 34% 19%
We will send a draft of the letter and 

sampling plan to the EA team for review.

Plan A Test conditionally 

approved by EA Team and 

utilities

Ramping up to initiate a test 

installation this summer. Updated sampling plan

R2023. RASS Enhancement 

(R1965 add-on) $30,000 $27,000 1/0 90% 80% No

Completed user training and 

submitted final Database and 

User Manual 10/29/20

Awaiting any requests for new 

additions to database N/A
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R2027 HP/HPWH 

Reliability $75,000 $67,522 5/31 90% 25% None

End-user survey fielding, May 

17, 2021

Survey analysis underway as part of 

R1965, mid-July

HP/HPWH Reliability findings 

presentation combined with 

R1965, July 1 2021

R1983 HES/HES-IE Impact 

and Process Evaluation $890,000 $238,286 5/31 27% 25%

Awaiting energy consumption data for 

nonparticipating customers from UI; 

needed for the Customer Profiling 

efforts.

Finalized vendor interview 

guides (May 2021)

Reviewing provided data, beginning 

impact and customer profile analysis, 

as well as initial process eval tasks, 

including finalizing interview guides; 

program staff and DEEP IDIs 

completed as of 6/2.

Complete DEEP and vendor 

interviews, start part survey 

design, and present preliminary 

impact analysis results, including 

comparison with Recurve 

findings 

R2029 SF Weatherization 

Assessment and Update $110,000 $38,077 5/31 35% 6%

Incomplete HES data from utilities, 

which affects project design. 

Coordinating with DEEP process 

triggered change in project design 

which is not final; new study design will 

coordinate more with DEEP's 

weatherization standard update 

process. The study will assess 

weatherization progress, but one of the 

metrics is WAP data. WAP data from 

CRT were valuable, but they did not 

include address info, which is 

necessary. Currently negotiating with 

them to get unredacted version of 

database.

Provided interim memo 

(2/17/2021) providing 

feedback on the DEEP draft 

weatherization metric memo, 

noting what metrics are 

reasonable and how they can 

be assessed as part of this 

study. Also responded to EA 

Team comments on that 

memo (3/27/2021). Currently 

reviewing CRT WAP database 

and negotiating with CRT to 

get unredacted version, and 

reviewing HES data.

Reviewing partial HES data and WAP 

data, negotiating to get unredacted 

database, but other project planning 

on hold while we wait for data HES, 

which will affect study design. 

Unknown completion date.

Project planning on hold while 

we wait for data from HES and 

CRT, which will affect study 

design. Unknown completion 

date.

R2120. Appliance 

Recycling Impact $35,000 $14,205 5/31 41% 35% None Postcard approved

Finalize survey programming and 

postcard prep Field survey, July 2021

X1931 In-Depth PSD 

Review $604,211 $355,841 2/1 59% 70% No

PSD markup August 2020; 

responded to queries for last 

of the 2020 round of PSD 

updates in last month or two.  

PSD markup for last of 2020 

recommendation agreements.

PSD markup for last of 2020 

recommendation agreements - 

to complete in July.

X1939 Early Retirement $284,543 $140,473 2/28 49% 40% N/A

Phase I research, draft report 

and results presentation

Phase I results memo and considering 

comments provided.

Updated Phase I report expected 

July 2021

X1941: Multifamily Impact 

Evaluation $405,054 $329,653 1/0 81% 99%
There are no outstanding requests at this 

time.

Final report and presentation 

for multifamily impact 

evaluation submitted to EA 

Team, July 1, 2021

Final report and presentation for 

multifamily impact evaluation 

submitted to EA Team, July 1, 2021

Respond to final comments from 

EA Team, July 13, 2021
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CT X2022 - Education and 

Engagement Evaluation $457,000 $223,409 1/0 49% 50% 0

Presentation of secondary 

research findings from 

Educate the Public initiative; 

Presentation of overall 

recommendations across the 

program efforts.  Specific 

feedback provided on 

Community Engagement 

program / application 7/6/21.

Data collection for workforce 

development (IDIs with survey 

respondents and trainers) to be 

completed by end of August; 

Education data collection (IDIs with 

GreenSTEP instructors To be 

completed September/October; 

Review of Community partnerships 

application and evaluability 

assessment to be completed by 

September

Continue data collection for 

Education and Workforce 

Development programs; begin 

evaluability assessment for 

community partnerships 

program

X2001 - EUL $275,000 $123,441 6/27 45% 60%
We have received all data and materials 

requested to date. 

Presented Measure Group 1 

findings to utilities on June 28.

Measure Group 2 survey launching in 

early July Wave 2 survey results - 8/15

X1932 DR EM&V Support $225,000 $60,393 5/31 27% 35% Data request is pending (1c and 1d)

Project scoping call with 

Eversource on 5/24

Analysis for AMI data (residential and 

C&I) by end of July

Issue formal data request to 

Eversource by 7/15

X1942 NEIs $325,000 $108,313 5/31 33% 10%

Awaiting arrearage-related data from 

Eversource; (we have it from UI but still 

need IDs to match and it’s still in 

progress)

HVAC surveys complete (May 

2021) 

Drafting final project design (June 

2021). Analyzing HVAC surveys (May 

through July 2021) 

Begin arrearage analysis, 

pending data availability (Q2 

2021); draft HES / HES IE survey 

(Q2 2021)

X1931-7 Degree Days 

Update Study $9,900 $6,000 2/1 61% 75% No

Presentation to stakeholders 

6/21/2021

Address comments from utilities on 

presentation. Complete Realization 

Rate adjustments.

Draft report to EA Team 

7/16/2021

X1931-3 New Measure 

Compressed Air Systems $7,000 $3,000 N/A 43% 50% No

Presentation to stakeholders 

6/30/2021

Address comments from utilities on 

presentation. 

Draft report to EA Team 

7/16/2021

X1931-4 New 

MeasureAdvanced Lighting 

Controls $50,000 $4,000 N/A 8% 25% No

Presentation to stakeholders 

6/23/2021

Address comments from utilities on 

presentation. 

Draft report to EA Team 

7/16/2021

X1931-8 New Measure 

Advanced Commercial 

Thermostats $30,000 $4,000 N/A 13% 20% No

Presentation to stakeholders 

6/30/2021

Address comments from utilities on 

presentation. 

Draft report to EA Team 

7/16/2021

R2015 Low Load Res New 

Construction $75,000 $0 1/0 0% 0% Contracting should be done soon $0 $0 $0

C2117 Persistence for 

Retrofit Commissioning $50,000 $0 0% 0% Just getting under way 0 0 0
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