CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 5/4/22
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim m
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C1906. Process Evaluation Ongoing - Process evaluation Program
C1906 SEM Design and Evaluation(PJ) staff and vendor IDIs are being administered in Q1 2022 64%| 55% $265
C2014 C&l Lighting Saturation and C2014. DNV cleaning lighting tracking data to develop survey
Remaining Potential(DG) sample designs and finalizing NTG survey guides 70%| 60% $400
C1902. Review Draft midstream NTG report released to
committee 5/6/22. Baseline and code compliance results
presented to EA Team, ECB NTG participant instrument revision in
C1902 ECB NTG and Baseline, (PJ) progress 82%| 85% $688
X1931-1 ISP Comm Boiler & Furnace C1931-1. All comments from utilities addressed and final report
Study(DG/RP) submitted - 12/14/2021. 84%| 95% S60
X1931-5 Comm Refrigeration Efficiency
Update Study(PJ) C1931-5. Addressing stakeholder comments on review draft 112%| 95% $30
R1965
HP/HPWH Baseline and Potential R1965 with R2027. Revising review draft based on EC comments
Assessment, (RW) by week of 5/2; finalizing in May 81%| 98% $381
R1982.HVAC/DHW Performance and R1982. We are working on data QC and analysis. We are dealing
Potential Evaluation, (RW) with a PO issue with SCG and CNG. 64%| 60%| $1,015
R1965 with R2027. Revising review draft based on EC comments
R2027 HP/HPWH Reliability(RW) by week of 5/2; finalizing in May 90%| 98% S75
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R1983. Through discussions with the EA Team, we determined
that our team would provide final NTG values by 5/15 (i.e., in
time for the official PSD update) but that we could not provide
initial impact results by that date given the late arrival of key data
from Ul. Our team and the EA Team are targeting 6/15 for the
final impact results; Lisa with work with the Companies to
integrate them into the PSD even though they won't be ready
until after the official PSD update due date. Our team will present

R1983 HES/HES-IE Impact and Process findings during weekly call as available and, after doing so, begin

Evaluation(RW) on the final report. 83%| 77% $945
R2029. Restarted project, but data issues causing problems that

R2029 SF Weatherization Assessment and affect study outcomes; going back to utilities for extra data, but

Update(LS) this will add to study timeline and budget. 44%| 30%| S$135

X1939 Early Retirement, (LS/RP) X1939. Phase 1 report complete, Phase 2 evaluations in progress 58%| 75% $285

X2022. Presented findings, conclusions, and recommendations to
CT X2022 - Education and Engagement utility. Full reporting occuring now. Supplemental research on
Evaluation, (RW) community partnerships effort to be completed in Q2 2022. 91%| 90% $457
X2001. Measure Groups 1 and 2 (residential measures) are
complete and analyzed. Measure Group 3 (commercial HVAC)
survey is currently in field. Report being prepared - hoping it will
X2001 - EUL, (LS) be ready / released in time for 5/15 cohort of studies. 88%| 85% $275
X1932 DR EM&YV Support, (RW) X1932. Review Draft report released to Committee 5/6/22 83%| 90% $225
X1942. Expecting to provide memo report on arrearage-related
NEls for 5/15 cohort of reports. Testing HES and HES IE survey

X1942 NEls, (LS) programing to field in May-22; Developing SBEA survey 70%| 58% $325

X1931-4 New MeasureAdvanced Lighting X1931-4. Review Draft report hopefully provided as part of 5/15

Controls(DG/LS/RP) cohort of reports. 80%| 90% S50

R2015. Low Load and All-Electric R2015. Completed deeper dive research; in synthesis and analysis

Residential New Construction(RW) phase. 80%| 75% S75
C2117. Stakeholder interviews are in progress. Analysis to follow.

C2117 - RCx Persistence Study(DG/PJ) 47%| 65% S50
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R1968 E1968. Kickoff meetings completed. Project work has started.
RNC Baseline and Code Currently working on the data request.
Compliance(RW/LS) 4% 5% $370

SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics CT EEB Eval Update Part 3 Gantt



