5/6/2022 CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES
Notes Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps
C1906 SEM Design and Evaluation
7/16/2021 Process evaluation data request to Eversource
7/16/2021 Process evaluation data request to Ul
7/22/2021 Process evaluation data request call with Ul
lines) 7/28/2021 Process evaluation data request call with Eversource
1/0/1900]
R1965 HP/HPWH Baseline and Potential Assessment
Started data requests 1/16/2020 NMR requested (via email) times to meet with Ul
7/7/2020 Alyson (Ul) emails data clarification to NMR; NMR responds
7/8/2020 Another data call scheduled but canceled by Ul
7/15/2020 Ul sends new data file (request 1b)
8/26/2020 Miles provides data clarification on overlap (request 1b)
Summary Data requests complete (moving forward regardless of data problems)
Ul - Resolved, but not well [1/0/1900 1/0/1900|
1/0/1900 1/0/1900]
(70 Tines of data tracking)  [1/0/1900 1/0/1900
1/0/1900]

R1982.HVAC/DHW Performance and Potential Evaluation

Data requests start 2/5/2020 data request call with NMR and Ul to confirm that Ul can deliver HP program data by 2/21/20.
2/3/2020 email from Nicole Rosenberg (NMR) confirming that Eversource can meet the data request timeline (2/21/20)
2/24/2020 Data sent by Ul; incorrect data
2/27/2020 Eversource emailed NMR to confirm that they are working on the request.
3/3/2020 Data meeting with Ul.
3/4/2020 Data in review (Eversource and Ul)
jeopardizing project on- 3/6/2020 Informed NMR that Eversource HPWH data had no contact information
3/10/2020 Eversource confirmed that contact data was available
3/10/2020 Evergreen downloaded Eversource data for HPWHs
3/24/2020 Contacted NMR for status update on Eversource HVAC data and Ul data
delayed on-site recruitment(3/24/2020 NMR updated Evergreen; Evergreen downloaded new Eversource HVAC Data; still waiting on Ul
4/17/2020 Ul sent DHP data to NMR
4/28/2020 Evergreen notified Ul that the data were good, but only for DHPs (not HPWH and ducted heat pumps)
4/30/2020 Ul notified Evergreen and NMR that they are looking into the request for HPWH and ducted heat pump data
5/13/2020 Ul provided HPWH data
5/13/2020 Evergreen asked Ul about ducted heat pump data
6/3/2020 Evergreen asked Ul about ducted heat pump data
6/23/2020 Ul sent ducted heat pump and other data
6/23/2020 NMR reviewed the data and informed Evergreen that it contained different measure counts and no contact information;
6/30/2020 NMR scheduled a meeting for 7/1 to discuss the new data and remaining needs (i.e., contact information)
7/16/2020 Ul sent data to NMR / Evergreen
Not resolved well 8/4/2020 NMR and Evergreen discussed data from Ul, and data from Eversource (previously) and are working to line everything up. We
8/4/2020 NMR sent additional details to Evergreen regarding the files received to-date.
8/6/2020 Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants
10/7/2020 Evergreen and NMR coordinating on finalizing recruitment database
11/23/2020 Emailed the EA Team about adding 2020 program participants to the study sample; Lisa confirmed
requested delay in data 1/27/2021 Emailed data request for 2020 program records to Ul and Eversource
1/28/2021 Scheduled Ul data request meeting for 2/1/21
2/1/2021 Ul requested a later date due to weather
2/1/2021 Sent doodle poll to Ul to select meeting time
2/1/2021 Eversource responded and requested that the meeting be scheduled for mid-February
Data request meetings 3/2/2021 Data request meeting with Eversource
4 wks later than expected  [3/2/2021 Ul data request meeting postponed until Joel returns
Data received 4/1/2021 All data received; no outstanding data requests at this time.
7/8/2021 Requested appending names to Eversource HPWH program participation records for recruitment
7/27/2021 Eversource informed Evergreen that it will take an additional 2 weeks to provide contact information
8/6/2021 Eversource transmitted data to Evergreen with contact infromation.
12/3/2022 Evergreen and Eversource have been emailing about additional emails and a second email blast (status TBD).
Not a great resolution 12/6/2022 Determined that we proceed without additional data.

1/0/1900]

X1939 Early Retirement

2/14/2020 Data request #1 submitted to EA team - request for program tracking data
3/5/2020 Data request #1 sent to Utilities
3/13/2020 Data request #1 call with Utilities
mentioned 3/31/2020 Eversource provided data for Data Request #1
4/10/2020 Ul provided commercial data
4/29/2020 Phone call wUI about residentail data
6/17/2020 Phone call wUI about upstream and SBEA data, also briefly discussed residential data
7/13/2020 Ul provided residential data
9/13/2021 Data request # 2 sent to utilities
9/24/2021 Eversource provided data for Data Request #2
Ul changed their mind 9/30/2021 Ul notified that they cannot provide the data until 2022
1/11/2022 Updated data request sent to Ul
1/20/2022 Ul provided requested project files
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1/0/1900]

X1932 - Demand Response

1/6/2021 Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron
1/12/2021 Google security assessment information submitted by DSA
1/26/2021 DSA answered additional data security questions for EnergyHub
1/29/2021 EnergyHub created example runtime reports for DSA's review
2/16/2021 Received thermostat participation data from EnergyHub
2/24/2021 Received runtime data from EnergyHub
3/26/2021 Memo summarizing the telemetry review sent to EnergyHub
3/29/2021 Working on additional EnergyHub questions
4/23/2021 Call with EnergyHub to discuss the telemetry memo. We will append the memo with call notes and a suggested sampling
5/10/2021 Uploaded sample accounts to Ul for AMI data request
5/24/2021 Followed up with Ul'about AMI data due 5/28
5/26/2021 Sent data request memo to Eversource for review
5/27/2021 Ul responded with some questions; updated due date to 6/4
6/9/2021 Followed up with Ul about AMI
6/9/2021 Ul responded with some questions and we responded
6/11/2021 Sent final data request to Eversource
6/15/2021 Ul responded with some questions
6/22/2021 Ul sent data in a format we couldn't open
6/22/2021 Ul reposted data in accessible format
7/22/2021 Asked for October delivery with Eversource/ThinkEco
8/27/2021 Followed up with Eversource with data question
9/7/2021 Followed up with Eversource about ThinkEco's timing for delivering data
9/15/2021 Eversource expected June/luly data by 9/17, rest of data by mid-Oct
9/23/2021 Followed up with Eversource about ThinkEco data
9/30/2021 Eversource posted June/July ThinkEco data
10/1/2021 Followed up with Eversource with data questions
10/5/2021 Eversource responded to data questions
10/8/2021 Eversource sent update on data delivery status
10/14/2021 Eversource sent update on data delivery status
10/20/2021 Data request 2 emailed to Eversource and Ul
10/28/2021 Eversource sent additional ThinkEco data
11/15/2021 Eversource and Ul fulfilled data request 2
11/19/2021 Eversource shared some different ThinkEco and clarification notes
11/29/2021 Eversource shared more ThinkEco data
1/18/2022 Reached out to Ul to discuss C&I Auto DR enrollment and a lack of 2020 events
2/8/2022 Met with Ul to discuss C&I Auto DR enrollment and a lack of 2020 events
Summary All data has been provided.
meeting scheduled 1/0/1900 1/0/1900
1/0/1900]
R2029 SF Weatherization Assessment and Update
9/2/2021 Associated coordination emails and call with NMR, Lisa S, and Kiersten W and Rick M from Eversource, to discuss what
9/2/2021 Kiersten W provided sample project file and confirmed reaching out to implementation to understand HES/WAP cost share
Awaiting data 9/2/2021 Kiersten W provided sample project file and confirmed reaching out to implementation to understand HES/WAP cost share
Partial workaround 9/17/2021 Kiersten W provided new sample draw with additional data
9/20/2021 Kiersten W providing follow up about specific meaning of variables
11/22/2021 NMR email to Eversource team about data needs, including how to read data provided by Eversource.
1/6/2022 Rick M. provided suggestions for additional data fields that could be included in data request.
2/1/2022 NMR email to Eversource asking about data clarification and requesting meeting.
3/3/2022 Eversource email following up about working on extracting pre-existing R-value data.
3/8/2022 NMR confirming this data will be helpful once provided.
3/18/2022 Eversource email letting us know that they were able to extract pre-existing R-value and should have it in 2 weeks.
3/18/2022 NMR confirmation of news about extracting data.
Eversource provided new extract of 2017-2019 data (same range as before), but with selected pre and post-Wx R-value data
3/28/2022 included.
3/28/2022 NMR email thanking Eversource for data and asking preliminary follow up questions.
3/28/2022 Eversource email confirming they will look into questions.
3/31/2022 Eversource email providing answers about specific data questions asked by NMR, noting they are still looking into others.
NMR email thanking Eversource for data and asking follow up about how long it would take to expand dataset to include more
3/31/2022 recent data (post 2019).
Eversource email confirming that expanding the data request would take more time; they will check with team on exact timing,
3/31/2022 and requesting an official data request if NMR wants to do that.
3/31/2022 NMR confirmation to Eversource that we may need a second data request
1/0/1900 1/0/1900
1/0/1900 1/0/1900
X1942 NEls
5/11/2021 Followed up with Eversource about arrearage data
5/18/2021 Followed up with Eversource about arrearage data
5/25/2021 Followed up with Eversource about arrearage data
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5/27/2021 Followed up with Eversource about arrearage data
6/4/2021 Followed up with both utilities about remaining items
6/10/2021 Emailed Ul to arrange a meeting to discuss arrearage data request
Awaiting Arrearage data 6/11/2021 Followed up with Eversource about arrearage data
6/11/2021 Meeting with Ul about arrearage data
6/11/2021 Ul sent last piece of arrearage data; X1942 Ul Data Request complete
Awaiting Arrearage data 6/11/2021 Met with Ul to discuss arrearage data request
6/11/2021 Ul sent some updated arrearage data
6/15/2021 Eversource responded with some answers about arrearage data
6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded
6/28/2021 Followed up with Ul asking for ID#s in the arrearage data to match to program data
6/29/2021 Ul responded saying they'll check
7/2/2021 Followed up with Eversource about arrearage data missing some vital variables
7/6/2021 Followed up with Ul about arrearage data request
7/7/2021 Followed up with Eversource again
7/13/2021 Followed up with Eversource again
7/27/2021 Followed up with Eversource again
8/3/2021 Followed up with Eversource again
8/10/2021 NMR met with Eversource to discuss remaining X1942 data request
8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data
8/30/2021 Followed up with Eversource again
Awaiting Arrearage data 9/9/2021 NMR met with Eversource to discuss remaining X1942 data request
9/17/2021 Received Eversource data for arrearages and shut offs
10/4/2021 Asked utilities about availability of participant contact information for SBEA program
Awaiting Arrearage data 10/5/2021 Followed-up with Eversource about participation rates in Eversource’s rate discount program among eligible low income
10/26/2021 Asked utilities questions to inform arrearage analysis and requested a response by email or a phone interview
10/27/2021 Asked utilities about health and safety remediation for HES and HES-IE
Successful meetings 11/1/2021 Asked follow-up questions about health and safety remediation for HES and HES-IE
11/2/2021 Followed up with utilities about 10/26 request
11/16/2021 Submitted SBEA data request to utilities
11/23/2021 follow-up call with Eversource about SBEA data request
11/30/2021 Followed up with utilities about 10/26 request
11/30/2021 Received responses from Ul to some questions from 10/26 request
12/1/2021 follow-up call with Ul about SBEA data request
12/2/2021 Received Ul data for SBEA data request
12/7/2021 Followed up with utilities about 10/26 request
12/8/2021 Received responses from Eversource to some questions from 10/26 request
12/9/2021 Received additional responses from Eversource to some questions from 10/26 request
12/10/2021 Received additional responses from Eversource to some questions from 10/26 request
12/10/2021 Asked Eversource clarifying questions about the information received on 12/10
12/20/2021 Followed up with utilities about remaining questions from 10/26 request
12/22/2021 Received Eversource data for SBEA data request
1/6/2022 Received information from Ul for the remaining items from 10/26 request
1/21/2022 NMR met with Eversource to discuss the remaining items from 10/26 request
1/21/2022 Received information from Eversource for the remaining items from 10/26 request
Summary Arrearage data request complete. See R1983 for more details.
1/0/1900 1/0/1900
1/0/1900 1/0/1900
1/0/1900 1/0/1900]
1/0/1900]

X1931-1 ISP Comm Boiler & Furnace Study

1/0/1900

1/0/1900

X1931-2 Coincidence Factor and Loadshape Study

1/0/1900

1/0/1900

X1931-3 New Measure Compressed Air Systems

1/0/1900

1/0/1900

X1931-4 New MeasureAdvanced Lighting Controls

1/25/2022 Data request #1 submitted to Eversource

1/25/2022 Data request #1 submitted to Ul

2/7/2022 Data request discussion scheduled with Eversource

2/10/2022 Data request discussion scheduled with Ul

2/14/2022 Updated data request sent to Eversource extending due date to 3/1/2022

2/14/2022 Updated data request sent to Ul extending due date to 2/22/2022

2/18/2022 Data received from Ul - complete

2/23/2022 Partial data received from Eversource. Eversource request addition extension until 3/22/22 for remaining data.
3/29/2022 Remaining data received from Eversource

1/0/1900
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X1931-5 Comm Refrigeration Efficiency Update Study

1/0/1900 1/0/1900

X1931-6 Hours of Use Documentation

1/0/1900 1/0/1900

X1931-7 Degree Days Update Study

1/0/1900 1/0/1900

X1931-8 New Measure Advanced Commercial Thermostats

1/0/1900 1/0/1900

C2014 C&l Lighting Saturation and Remaining Potential

10/1/2020 made the request to ODC to get the dataset of record they prepared for C1901
1/4/2021 ODC gathered additional data from utlities and is working on consolidating the conspumption and tracking data into a master
3/1/2021 processed dataset for both Eversource and Ul
4/5/2021 received upstream distriubtor contact info from ODC
12/7/2021 Requested customer lighting tracking data, data call pending availability
12/13/2022 data request call with Ul, confirmed date of delivery
12/15/2022 data request call with Eversource, confirmed date of delivery
1/27/2022 data clarification questions send to Ul and Eversource
2/4/2022 10 sent 76 data files for lighting tracking data -- appears to include necessary variables
2/4/2022 Eversource send intitial data -- review indicates 2020 data missing
2/28/2022 DNV requested Eversource 2020 data
1/0/1900
1/0/1900
CT X2022 - Education and Engagement Evaluation
2/26/2021 Data Request 2 - sent to utilities
3/19/2021 Deadline for data request 2
3/19/2021 Data received from utilities
5/4/2021 Data request 3 - sent to utilities
5/13/2021 Data received from utilities
5/26/2021 Data request 4 sent to utilities - Educate the public and eversource customer Engagement
6/7/2021 Data received from utilities in response to Data request 4
6/11/2021 Data Request 5 sent to Eversource
6/22/2021 Data received from Eversource
9/3/2021 Data request 6 sent to utilities
9/17/2021 Data request 6 response received
1/18/2022 Data request 7 sent to utilities
1/24/2022 Revised Data request 7 sent to utilities with updated timeline
3/24/2022 Meeting poll sent to utilties; revised data request deadline
4/1/2022 Meeting invite scheduled for 4/12
4/12/2022 Meeting with utility teams related to community partnerships
4/29/2022 Data received from utilities in response to Data request 7
1/0/1900 1/0/1900
X2001 - EUL
12/24/2020 Submitted Data Request #1.
1/8/2021 Met with utilities to discuss data availability
1/21/2021 Discussed delay of data processing with Eversource. New due date set for week of 2/2
1/22/2021 Received data from Ul
2/11/2021 Received initial set of data files from Eversource
2/11/2021 Communicated with Eversource about missing residential data
2/17/2021 Received full set of data from Eversource
1/0/1900

R1983 - HES & HES-IE Process / Impact Evaluation

1/7/2021 Received comments from EA team on data request
1/11/2021 Sent updated data request to utilities
1/21/2021 Asked utilities for Recurve reports

1/22/2021 Received Recurve report from Eversource
1/28/2021 Ul asked for a week long extension

2/3/2021 Ul sent over files but they were empty
2/4/2021 Eversource sent over files for Iltem A

2/4/2021 Ul sent over data

2/8/2021 Eversource sent over files

2/9/2021 Ul sent over data

2/10/2021 Ul sent over data

2/11/2021 Eversource sent over files for Item D
2/11/2021 Sent Ul notes on what is missing and questions
2/12/2021 Ul answered some questions
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2/17/2021 Ul sent over data but | could not extra data from them
2/18/2021 Eversource sent over files for Item C
2/18/2021 Eversource gives permission for NMR to contact Recurve
2/19/2021 Ul posted data to NMR's SharePoint
2/19/2021 Eversource sent over more files for Item A
2/25/2021 Ul attempted to send over more data
3/3/2021 Eversource sent over files for ltem D
3/3/2021 Doug reached out to Recurve for Ul data
3/5/2021 Asked Eversource to prioritize vendor + customer data
3/8/2021 Eversource says they can get that to us in 4 weeks
3/9/2021 Ul gives permission for NMR to contact Recurve
3/11/2021 Meeting with Recurve
3/16/2021 Recurve uploaded Ul data
3/17/2021 Meeting with Recurve to discuss Eversource
3/22/2021 Sent email identifying missing data and questions for Ul
3/23/2021 Sent email identifying missing data and questions for Eversource
3/23/2021 Eversource responded with delivery dates
3/24/2021 Followed up with Recurve - Ul questions
3/25/2021 Followed up with Ul to see if they received 3/22 email
3/27/2021 Recurve uploaded more Ul data
3/29/2021 Eversource sent over files for Iltem G
3/29/2021 Ul experiencing IT issues
3/30/2021 Data request meeting with Eversource
3/31/2021 Many failed transfer attempts from Ul 3/30 + 31
4/1/2021 Ul sent over more files - but for the wrong project
4/2/2021 Eversource sent over some more files for ltem E
4/2/2021 Ul sent over more files
4/2/2021 Ul responded to email from 3/22
4/6/2021 Data request meeting with Ul
4/8/2021 Doug sent updated/simplified data request to Ul
4/12/2021 Followed up with Ul to see if they received 4/8 email
4/12/2021 Followed up with Eversource about missing data
4/13/2021 Sent Ul specific email about X1942 arrearage data
4/14/2021 Ul sent over more files - one duplicate and one corrupt
4/15/2021 Followed up with Ul about 4/14 data
4/16/2021 Ul sent over more files
4/16/2021 Eversource sent over more files for Item C
4/19/2021 Ul sent over more files
4/21/2021 Ul sent over more files - one corrupt
4/21/2021 Followed up with Eversource about arrearage data
4/21/2021 Followed up with Ul about arrearage data
4/21/2021 Doug sent questions to utilities
4/22/2021 Eversource sent over more files for Item C
4/22/2021 Ul sent over more files (via Glen Eigo to NMR SharePoint)
4/22/2021 Ul sent X1942 arrearage data
4/23/2021 Eversource sent over more files for Items C, E, and G
4/28/2021 Sent follow up questions to Eversource and Ul
4/29/2021 Ul sent more data
5/4/2021 Sent follow up questions to Eversource and Ul
5/5/2021 Ul sent more data and answered questions
5/6/2021 Ul sent more data
5/6/2021 Responded to questions
5/7/2021 Sent follow up questions to Eversource and Ul
5/7/2021 Ul sent some answers
5/10/2021 Sent questions to Ul about data discrepancies + additional data
5/11/2021 Followed up with Eversource about remaining items and questions
Multiple delays; but need |5/11/2021 Eversource responded with updates on items
better tracking of DR#s. 5/12/2021 Followed up with Eversource with more questions
5/14/2021 Eversource sent over some more files for Items D and F
5/18/2021 Followed up on questions to Ul about data discrepancies
5/18/2021 Followed up with Ul about arrearage data
5/19/2021 Ul sent additional data but didn't answer questions
5/19/2021 Ul sent some of the arrearage information requested
5/19/2021 Followed up with Eversource about remaining items and questions
5/19/2021 Eversource sent over more files
5/19/2021 Followed up with Eversource with a new list of remaining items
5/20/2021 Ul sent more data - ends up being duplicate data
5/20/2021 Set up meeting to discuss questions and missing items with Ul
5/24/2021 Meeting with Ul - Attended by Dick Oswald, Joel Kopylec (Ul); Lisa Skumatz, Bob Wirtshafter (EA Team); Glenn Gavi (DNV), Eric
5/25/2021 Followed up with Eversource about remaining items and questions
5/26/2021 Ul sent one of the remaining files
5/27/2021 Eversource sent over more files
5/27/2021 Followed up with Eversource about arrearage data
6/2/2021 Followed up with both utilities about remaining items
6/4/2021 Followed up with both utilities about remaining items
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6/4/2021 Followed up with Ul about remaining items
6/10/2021 Eversource sent some of the remaining items
6/10/2021 Emailed Ul to arrange a meeting to discuss arrearage data request
6/11/2021 Followed up with Eversource about arrearage data
6/11/2021 Meeting with Ul about arrearage data
Problematic - in progress  |6/11/2021 Ul sent last piece of arrearage data; X1942 Ul Data Request complete
6/11/2021 Met with Ul to discuss arrearage data request
6/11/2021 Ul sent some updated arrearage data
6/15/2021 Eversource responded with some answers about arrearage data
6/15/2021 Followed up with both utilities asking for monthly consumption data
6/15/2021 Ul responded with questions about consumption data request and we responded
6/16/2021 Eversource responded with 3 week turnaround time for monthly consumption data
6/17/2021 Ul responded with questions about consumption data request and we responded
6/22/2021 Sent Eversource request for replacements of two files that were missing data
6/22/2021 Followed up with Ul about consumption data request
6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded
6/28/2021 Checked in with Eversource about remaining items
6/28/2021 Followed up with Ul about consumption data request
6/28/2021 Followed up with Ul asking for ID#s in the arrearage data to match to program data
6/29/2021 Ul responded saying they'll check
7/1/2021 Eversource sent some of the remaining items
7/2/2021 Followed up with Eversource about arrearage data missing some vital variables
7/6/2021 Followed up with Ul about arrearage data request
7/7/2021 Followed up with Eversource again
7/7/2021 Ul sent some updated arrearage data
7/7/2021 Ul responded saying no updated turnaround date for consumption data
7/7/2021 Ul sent sample of consumption data to make sure it was what we were looking for
7/7/2021 R1983 team check data and responded to Ul
7/8/2021 Ul responded saying they would try but gave no date
7/13/2021 Followed up with Eversource about remaining items and added another missing item
7/13/2021 Followed up with Ul about remaining items; they responded saying it's in progress
7/13/2021 NMR emailed Ul and Eversource clarifying questions about HES/HES-IE Data
dates, partial data, awaiting[7/14/2021 Eversource responded; key data person out on vacation
7/15/2021 Eversource sent monthly consumption data
7/15/2021 Ul responded to some HES/HES-IE Data clarifying questions
7/15/2021 Eversource responded to some HES/HES-IE Data clarifying questions
7/15/2021 NMR followed up with Eversource with insulation question
7/19/2021 Ul posted monthly consumption data to NMR's SharePoint
7/19/2021 Ul'and NMR exchanged emails about the data
7/21/2021 Eversource followed up to check in on request
7/23/2021 NMR followed up with Ul'about HES/HES-IE Data clarifying questions
7/27/2021 Followed up with Eversource about arrearage data; they responded saying it was in progress
7/27/2021 Posted list of Ul IDs that were missing a crosswalk
7/27/2021 Ul responded to some HES/HES-IE Data clarifying questions
8/2/2021 Followed up with Eversource about arrearage data
8/2/2021 Followed up with Ul about IDs
8/3/2021 Ul posted crosswalk data
Reviewing data 8/3/2021 NMR followed up with Eversource about X1942 data request
8/4/2021 Ul updated that the monthly consumption data extract would take up to 2-3 weeks
8/4/2021 Ul posted 2017 monthly consumption data
8/10/2021 Ul posted 2018-2019 monthly consumption data
8/10/2021 Ul responded to some HES/HES-IE Data clarifying questions
8/10/2021 NMR followed up with Ul about HVAC program data
8/10/2021 NMR met with Eversource to discuss remaining X1942 data request
8/11/2021 NMR followed up with Eversource about HVAC program data
8/12/2021 NMR followed up with Eversource again on insulation question
8/13/2021 Eversource responded they're looking into the HVAC program data
8/14/2021 Met with Ul to discuss HES/HES-IE Data clarifying questions
8/16/2021 NMR sent mapping workbook to both Ul and Eversource
8/18/2021 Ul posted more monthly consumption data
8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data
8/19/2021 EA Team approved moving forward with the vendor data request for R2029
8/19/2021 NMR notified Eversource of added vendor data request for R2029
8/19/2021 NMR followed up with Eversource with notes and action items from 8/18 meeting
8/20/2021 Ul posted the rest of the monthly consumption data
8/23/2021 NMR notified Ul of some corrupt files
8/25/2021 Ul posted clean versions of the corrupt files
8/25/2021 Eversource updated on vendor data request for R2029
8/30/2021 NMR followed up with Eversource about remaining X1942 data request
9/2/2021 Call with Eversource to discuss WAP-related data
9/2/2021 Eversource sent over some WAP-related data
10/5/2021 NMR followed up with Eversource about remaining X1942 data request
11/16/2021 NMR followed up with Ul + Eversource about missing gas savings data
11/30/2021 NMR sent Eversource a summary of data management for confirmation/clarification
12/2/2021 NMR followed up again about missing gas savings data
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resolving? 12/2/2021 Ul Responded about missing gas data
12/7/2021 NMR followed up with Eversource (re: summary of data management for confirmation/clarification)
12/7/2021 NMR sent request to Eversource for cross-walk to address masked account number in provided HES-IE data
received. (166 lines of data [12/8/2021 Eversource provided a response to team's data management confirmation request
12/8/2021 Eversource requested additional information from NMR to respond to NMR's recent request for HES-IES crosswalk
12/8/2021 NMR sent additional requested information to Eversource
12/13/2021 Eversource responded to set up a meeting
12/15/2021 Met with Eversource to discuss missing gas data
12/15/2021 NMR followed up with Ul about missing gas data
12/16/2021 Ul asked for more clarification
12/16/2021 Ul posted 2017 data
12/17/2021 Eversource provided 2020 data
The data issues are holding [12/17/2021 NMR followed up and asked for 2020 gas data
up this project and report. [1/10/2022 Eversource followed up to confirm NMR was all set with data
1/18/2022 NMR sent update - Eversource data request all set for now.
1/18/2022 NMR team sent follow up questions to Ul and requested 2018-2020 missing data; data has matching issues between account
1/18/2022 Ul answered some questions
1/21/2022 Ul posted 2018-2020 gas data
1/25/2022 NMR followed up with Ul about gas data issues
2/4/2022 Met with Ul and EA Team to discuss continuing data issues
2/4/2022 Ul sent new data extract and ID crosswalks
2/7/2022 Met with Ul to discuss new data
2/14/2022 Followed up with Ul and Eversource with questions about online dashboard (net savings).
2/14/2022 Followed up with Ul about data questions and informed them of sufficient savings when compared to net savings
3/3/2022 With R2029: Eversource email following up about working on extracting pre-existing R-value data.
3/8/2022 With R2029: NMR confirming this data will be helpful once provided.
3/14/2022 Informed Ul that new tracking data delivery account numbers have a high match rate to consumption data
3/18/2022 With R2029: Eversource email letting us know that they were able to extract pre-existing R-value and should have it in 2 weeks.
3/18/2022 With R2029: NMR confirmation of news about extracting data.
3/28/2022 With R2029: Eversource provided new extract of 2017-2019 data (same range as before), but with selected pre and post-Wx R-
3/28/2022 With R2029: NMR email thanking Eversource for data and asking preliminary follow up questions.
3/28/2022 With R2029: Eversource email confirming they will look into questions.
3/31/2022 With R2029: Eversource email providing answers about specific data questions asked by NMR, noting they are still looking into
3/31/2022 With R2029: NMR email thanking Eversource for data and asking follow up about how long it would take to expand dataset to
3/31/2022 With R2029: Eversource email confirming that expanding the data request would take more time; they will check with team on
Status: Complete
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