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6 |[|First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
7 d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll’'n holdup Covid; m-interim m¢
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C1901. Review Draft report and Presentation delivered in
June/luly. Stakeholder revisions integrated and revised report
C1901 - C&I Sector-Wide Process DS submitted to EA team. Final EA revisions being incorporated for
62 ||Evaluation (non-SBEA)(DG) d|P |F Final report to be delivered shortly 90%| 98% $668
C1906. Process Evaluation Ongoing - Process evaluation research
and survey implementation - Program staff and vendor IDIs to be
63 [|C1906 SEM Design and Evaluation(PJ) d (P administered Q4 2021 57%| 50% $265
C2014. Completed Phase 1. Refining research questions and
C2014 C&l Lighting Saturation and project design for Phase 2. Project kickoff meeting to be
64 ||[Remaining Potential(DG) Sd|F [P scheduled-likely morning of 11/19 35%| 30% $400
C1902. Baseline surveys in field, upstream surveys complete,
81 [[C1902 ECB NTG and Baseline, (PJ) d [fielding cross-cutting market actor IDIs 69%| 58% $680
X1931-1 ISP Comm Boiler & Furnace dD C1931-1. Memo report, responding to comments and questions
82 ||Study(DG/RP) S |F delivered 80%| 95% S60
X1931-2 Coincidence Factor and dD C1931-2. Memo report, responding to comments and questions
83 ||Loadshape Study(DG/RP) S |F delivered 87%| 100% $121
X1931-5 Comm Refrigeration Efficiency dD
84 ||Update Study(PJ) S IF C1931-5. Data synthesis and aggregation of results. 108%| 80% $30
dD C1931-6. Memo report, responding to comments and questions
85 [[X1931-6 Hours of Use Documentation(PJ) S |F delivered 91%| 100% S10
R1959
Single-Family Renovations & Additions
86 [|Potential Analysis, (LS) d==——— >d|d |DS|FP R1959. Report final, ready for posting on EEB site. 90%| 100% $170
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R1965
HP/HPWH Baseline and Potential dD
89 [|Assessment, (RW) S |Fp R1965. Working on review draft, will submit in Nov. 84%| 90% $325
R1982. Recruitment and monitoring equipment installations are
R1982.HVAC/DHW Performance and feasible and underway; they are both more challenging/expensive
91 ||Potential Evaluation, (RW) ? |and to meet the full scope will require additional budget. 36%| 19%| $1,015
R2023. RASS Enhancement (R1965 add- R2023. Small budget left awaiting other database update needs /
92 |lon) (LS) requests. 90%| 80% $30
R2027. Draft report as part of R1965 delivered in October 2021;
93 [[R2027 HP/HPWH Reliability(RW) d |DS|FP Revising draft and finalizing report in November 2021 90%| 95% S75
R1983 HES/HES-IE Impact and Process
94 [[Evaluation(RW) S? d IF |p [R1983. On track for EQY reporting schedule. 64%| 65% $890
R2029 SF Weatherization Assessment and R2029. Project design document, Nov 2021, subject to data
95 [[update(Ls) A availability. 43% 6% $110
R2120 Refrig Recycling Incentives
96 [[Analysis(LS) dD|FP R2120. None 92%| 100% S35
X1931. Finished review of the 2020 updates and sent comments
97 [[X1931 In-Depth PSD Review, (LS/PJ) Phase 2 projects on the 2021 version. Believe this effort is complete 89%| 80% $704
X1939. Phase 1 presentation completed on 6/14, report edits in
98 [[X1939 Early Retirement, (LS/RP) d |DS|F |pP progress 58%| 50% $285
X2022. Conducted primary data collection with CTECS teachers
regarding the Green STEP program. Prepared findings and
CT X2022 - Education and Engagement recommendations for the EA team; drafted report chapters for
100||Evaluation, (RW) s |d |F |p each initiatives. 76%| 75% S457
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X2001. Measure Groups 1 and 2 (residential measures) are
complete and analyzed. Measure Group 3 (commercial HVAC)
survey is being finalized and will launch in late November. Virtual
101/|X2001 - EUL, (LS) ds d |site visits/callbacks will begin in November. 80%| 80% $275
X1932. Eversource part of study in progress as of May 2021. Data
102/[x1932 DR EM&V Support, (RW) "I/ ) 1) request # issued. 45%| 48%| $225
X1942. Conducting follow-up analysis of arrearage data;
103[|X1942 NEls, (LS) ds d developing HES and HES IE survey and sample 55%| 40% $325
X1931-7. Memo report, responding to questions and comments,
104|/X1931-7 Degree Days Update Study(PJ) ds|p |Fp delivered. 111%| 100% $10
X1931-3 New Measure Compressed Air X1931-3. Memo report, responding to questions and comments,
105]|Systems(PJ) S |dD|FP delivered. 243%| 100% S7
X1931-4 New MeasureAdvanced Lighting X1931-4. Memo report, responding to comments and questions
106]|Controls(DG/LS/RP) S dD§FP delivered. 66%| 55% S50
X1931-8 New Measure Advanced X1931-8. Final report and measure submitted 10/19/2021. Phase
107||Commercial Thermostats(xx/LS) S dDJFP 2 research underway. 47% 45% $30
R2015. Low Load and All-Electric R2015. Held kickoff recently; conducting lit review and interviews
108]|Residential New Construction(RW) with PMs in other programs. 30%| 15% S75
C2117. Scheduled/held background calls with utilities. Finalizing
research approach to hold kickoff and begin other research tasks.
109]|C2117 - RCx Persistence Study(PJ/DG) 12% 5% S50
R1968 R1968. Background interviews underway, using to refine research
RNC Baseline and Code approach. Will then schedule kickoff.
110| Compliance(RW/LS) 0% 0% $350
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