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5 ||CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 9/8/21
6 ||First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
7 =draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day revi
8 2020 2021 NOW==> Pct | Pct | Budget
9 112|3|4)|5(6|7]|8]|9]|10{11|12)1|2|3|4|5|6|7]|8§9]10]11|12 Spent | Done in
Project (and initials of lead EA /draft
10 [[assignments) J[FIM[A|M|s|J|A]lS|[O|N|D|J|FIM|[A[M]|J]|J[AfS|O|N]|D Status Summary & Upcoming Committee Input % % Thous
TI9UI. COMpIEted Stalr INTervIiews. AlT Study MSIruments nave
C1901 - C&I Sector-Wide Process ok DS been approved by EA Team. All primary data collection
62 ||Evaluation (non-SBEA)(DG) & d d [P |F completed. Analyses and decks completed. First draft report 116%| 100% $668
C1906. Phase | Completed - Research and Development of SEM
63 |[C1906 SEM Design and Evaluation(PJ) d (Ph1) d [P Evaluation Methods - Presentation of Results on April 15, 2021 57%| 50% $265
C2014 C&lI Lighting Saturation and
64 ||[Remaining Potential(DG) S NS S Sd|F P C2014. Phase 2 Scoping 32%| 30% $400
C1902. Programming baseline surveys, fielding upstream
81 [|C1902 ECB NTG and Baseline, (PJ) SNNN NS d |surveys, fielding cross-cutting market actor IDIs 59%| 48% $680
X1931-1 ISP Comm Boiler & Furnace d C1931-1. Review draft submitted on 8/9/2021. Awaiting
82 ||Study(DG/RP) DS|F comments. 72%| 95% $60
X1931-2 Coincidence Factor and d C1931-2. Review draft submitted on 8/10/2021. Awaiting
83 [|Loadshape Study(DG/RP) DS|F comments. 70%| 90% $121
X1931-5 Comm Refrigeration Efficiency d
84 ||Update Study(PJ) DS|F C1931-5. Data synthesis and aggregation of results. 93%| 80% $30
d C1931-6. Review draft submitted on 8/4/2021. Awaiting
85 ||X1931-6 Hours of Use Documentation(PJ) DS|F comments. 87%| 95% $10
R1959 R1959. Final technical presentation complete, revising review
Single-Family Renovations & Additions draft report in August after receiving comments from Eversource
86 [||Potential Analysis, (LS) d D s I— >dld [Ds|FP and Technical Consultants in July. 90%| 95% $170
R1965 R1965. Significant delays and costs due to data from Companies
HP/HPWH Baseline and Potential d and coordination with other studies, but on track to deliver draft
89 [|Assessment, (RW) m DS|Fp report by Sept 2021. 84%| 85% $325
R1982.HVAC/DHW Performance and R1982. Working towards metering installations by CT-based
91 ||Potential Evaluation, (RW) ok ? |electricians in mid/late September (for a test week). 39%| 19% $740
R2023. RASS Enhancement (R1965 add- I R A A P I = R2023. Small budget left awaiting other database update needs /
92 [lon) (LS) \\ \\ \\ \‘ \\ \\ P requests. 90%| 80% $30
R2027. Analysis done; draft report as part of R1965 to be
93 [[R2027 HP/HPWH Reliability(RW) N ERE d |os|ep delivered in September 2021 90%| 95%|  $75
R1983 HES/HES-IE Impact and Process
94 ||Evaluation(RW) NE R ERE S? d |F |p |R1983. On track for EQY reporting schedule. 48%| 45% $890
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8 2020 2021 NOW==> Pct Pct | Budget
9 112|3|4|5|6|7]|8]9(10{11({12]1]2|3|4|5|6]|7]|8f9(10[11|12 Spent | Done in
Project (and initials of lead EA /draft
10 [[assignments) J[F(m[a[m[ifs|[Aa|s|o|N|[D|J|F[Mm[A[Mm[JI|J[AfS|O|N|D Status Summary & Upcoming Committee Input % % | Thous
R2029. On hold waiting for HES data from R1983 and additional
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ A Eversource data; unredacted CRT database not going to be
R2029 SF Weatherization Assessment NN NN ,I ,l ,I ,l ,I ,l ,I provided; HES data request not complete yet, leaving study
95 |land Update(LS) \. \ \. \‘\ \|' R R S S design in flux. 39%| 6% $110

R2120. Project was delayed by delays in the related
Massachusetts study, utility concerns about postcard; and desire

R2120 Refrig Recycling Incentives to increase freezer completes with partner National Grid RI; will
96 [|Analysis(LS) dD|FP result in about a six week delay in delivery of incentives memo 92%| 80% $35
X1931. Redline PSD based on remaining 2020 PSD review
97 [|X1931 In-Depth PSD Review, (LS/PJ) p Phase 2 projects recommendations. 80%| 80% $704

X1939. Phase 1 presentation completed on 6/14, report edits in
98 [|X1939 Early Retirement, (LS/RP) x [x |x d*[D d [DS|F |P progress 58%| 50% $285
X2022. Conducted primary data collection with trainers in the

‘\ ‘\ ‘\ ‘\ ‘\ ‘\ workforce development program and instructors in the Green
L L A L R STEP program. Prepared to begin recruitment for follow-up
VIVIVIV [V ; ) . .
Vi interviews with workforce development participants and focus
CT X2022 - Education and Engagement \‘ \‘ \‘ \‘ \‘ \‘ groups with technical high school instructors; Prepared data
100}|Evaluation, (RW) \ \ \ s |d [F fp request 6 to send to utilities in early september. 62%| 65% $457
X2001. Measure Groups 1 and 2 (residential measures) are
1 \ 1 A 1 \
VAYEVAYAYAY complete and being analyzed. Measure Group 3 (commercial
101}|X2001 - EUL, (LS) b I T I I ds d |HVAC) survey will launch in mid-September. 70%| 75% $275
X1932. Received and reviewed Ul AMI data. Eversource part of
A} A} A} ‘ AY ‘ ’ ’ ’ ’ ’ '
102[|X1932 DR EM&YV Support, (RW) study in progress as of May 2021. 35%| 45% $225
X1942. Analyzing the HVAC survey; Eversource data request
A} A} A} A} A} A}
103|[X1942 NEls, (LS) ds d pending 39%| 10% $325
X1931-7. Review draft submitted on 8/4/2021. Awaiting
104](X1931-7 Degree Days Update Study(PJ) ds|D |FP comments. 107%| 95% $10
X1931-3 New Measure Compressed Air d X1931-3. Review draft submitted on 8/25/2021. Awaiting
105 Systems(PJ) S |D |FP comments. 212% 95% $7
X1931-4 New MeasureAdvanced Lighting d X1931-4. Review draft submitted on 8/5/2021. Awaiting
106 ControIS(DG/LS/RP) S D |FP comments. 62% 55% 550
X1931-8 New Measure Advanced d X1931-8. Finalize draft report and measure write up for EC
107 ||Commercial Thermostats(xx/LS) S D |FP review 45%| 45% S30
R2015. Low Load and All-Electric R2015. Completing project initiation
108][Residential New Construction(RW) 16% 0% $75
C2117. Received requested utility data. Finalizing work plan to
109|{C2117 - RCx Persistence Study(PJ/DG) begin other research tasks.Just getting under way. 7% 2% $50
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% % Thous

Project (and initials of lead EA /draft
Status Summary & Upcoming Committee Input

10 [|lassignments)

R1968 R1968. Project just getting started. Have conducted some early
RNC Baseline and Code background interviews.Just getting under way.
110||Compliance(RW/LS)

0% 0% $350
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